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Action Item No. 190 23-Sep-97 Assigned to: Smith Site: S-86/S-133 Minute Ref. No. 167

Contact PSI driller to inquire about geotechnical borings. Done - the driller said anything unusual that was noticed would
have been noted on the logs.

Action Item No. 191 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 170

SWMU 66 VCA Report to BCT - Received USGS comments today. DOCUMENT IN PRODUCTION. WILL GO OUT
THIS WEEK.

Action Item No. 192 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 170

Assemby E RFI Report - Have received SOUTHDIV and USGS comments; all comments have been addressed; however,
the risk assessments will need to be revised to reflect the outcome of today's teleconference between Brian Muiheam
(EnSafe) and Emily Olds (EPA contractor) which is a followup to the 11/14/97 conference call with Ted Simon (EPA risk
assessor). The SWMU 8 risk assessment and SWMU 10 PRE will be revised first, so the Assembly E Report will not be
distributed until January. DELAYED TO WORK OUT RISK ASSESSMENT ISSUES WITH EPA CONTRACTORS.
SHOULD BE OUT THIS FRIDAY.

v

Action Item No. 193 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 170

Assembly F CSI Report - Will revise upon receipt of SDIV comments

Action Item No. 194 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 170

Groundwater Well Management Plan - In production as of today. Will go out this week.

Action Item No. 195 23-Sep-97 Assigned to: Brantley Site: Minute Ref. No. 170
AOC A (Northside Fluvial Groundwater) RFI Report

Action Item No. 196 23-Sep-97 Assigned to: Smith Site: Minute Ref. No. 170

VCA Report (Apron Area Gasoline Pits and SWMUs 3, 7, & 18) - will submit to Navy and BCT concurrently . Should be
in production by end of week. DELAYED BY NATTC and SWMU 8 CYLINDER WORK. CHANGES TO
DOCUMENT ARE GOING THROUGH FINAL QC CHECK. WILL GO OUT THIS WEEK (2/9) OR NEXT (2/16).

Action Item No. 197 23-Sep-97 Assigned to: Stedman Site: Minute Ref. No. 170
CMS Work Plan - will follow AOC A RFI Report by two weeks

Action Item No. 198 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 170

RAD survey tentatively scheduled for October 29. Agenda item for discussion. CHARLESTON SHIPYARD ENVT.
DETACHMENT WILL CONDUCT SURVEY INCLUDING ADDRESSING COMMENTS ON APPROACH MEMO.
SOUTHDIV 1S MAKING ARRANGEMENTS WITH DETACHMENT. A NEW ACTION ITEM WILL BE CREATED.

Action Item No. 199 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 170
S-86/S-133 paragraph on site history. Done but will seek additional information from Rodger Aitken

Action Item No. 200 23-Sep-97 Assigned to: Donaldson Site: Minute Ref. No. 170
Review PAH risk memo TED SIMON HAS REVIEWED AND APPROVED
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Action Item No. 201 23-Sep-97 Assigned to: Donaldson Site: Minute Ref. No. 170

Review lead-based paint text revision for NAF parcel EBST. Has been under review by EPA counsel. May have
feedback by tomorrow. REVISED TEXT OKAY.

Action Item No. 202 23-Sep-97 Assigned to: Donaldson Site: Minute Ref. No. 170

SWMU 8 eco risk comments - sent to contractor; should be available by next week. HAS THE COMMENTS.
DISCUSSION IS ON MEETING AGENDA.

Action Item No. 203 23-Sep-97 Assigned to: Donaldson Site: Minute Ref. No. 170

Approval letter on SWMU 5 VCA WP. RECEIVED REVISED WORK PLAN, STILL HAS ONE QUESTION.
VERBAL APPROVAL GRANTED, TO BE FOLLOWED BY LETTER.

Action Item No. 204 23-Sep-97 Assigned to: Donaldson Site: Minute Ref. No. 170

Check on training opportunities (with goal of 2 training sessions per year for team; this is an ongoing task).

Action Item No. 205 23-Sep-97 Assigned to: Williamson Site: Minute Ref. No. 170

Procure computer projector with first quarter FY 98 funds - In progress. MONEY HAS.BEEN RECEIVED;
PAPERWORK IN PROGRESS. Turned in to NSA Memphis comptroller's office. Got it.

Action Item No. 206 23-Sep-97 Assigned to: Williamson Site: Minute Ref. No. 170

Comments on NAF EBST/FOST - Has partially reviewed changes from previous review. Looks good so far. REVIEW
COMPLETE.

Action Item No. 209 23-Sep-97 Assigned to: Beverly Site: VCAs Minute Ref. No. 172

Prepare an early transfer agreement by November - Should have this by Christmas. STILL WORKING ON WORDING
OF COVENANT DEFERRAL REQUEST. SHOULD HAVE BY FEBRUARY BCT MEETING. STEVE BEVERLY'S
COMMENTS INCORPORATED INTO DRAFT CDR.

Action Item No. 210 23-Sep-97 Assigned to: Taylor Site: VCAs Minute Ref. No. 172
Assembly E RFI Report comments

Action Item No. 211 23-Sep-97 Assigned to: Taylor Site: VCAs Minute Ref. No. 172
Assembly F CSI Report comments

Action Item No. 212 23-Sep-97 Assigned to: Taylor Site: VCAs . Minute Ref, No. 172

Call MSCHD to find out if they want to continue receiving non-groundwater documents and draft versions of documents.
MSCHD WANTS FINAL VERSIONS OF ALL DOCUMENTS THAT GO INTO REPOSITORY.

Action Item No. 213 23-Sep-97 Assigned to: Taylor Site: SWMUs 8 & 10 Minute Ref. No. 173
Modify CTO-094 to include abandonment of monitoring wells - Expects to do this during third quarter of fiscal year.

Action Item No. 214 23-Sep-97 Assigned to: Swan Site: SWMUs 8 & 10 Minute Ref. No. 173
Evaluate impact on eco risk assessments for SWMUs 8 and 10. DONE; AGENDA ITEM FOR TOMORROW
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Action Item No. 215 23-Sep-97 Assigned to: Williamson Site: SWMUs 8 & 10  Minute Ref. No. 173

Research the two "water test stations" shown on the grading plans for SWMU 8. EnSafe AND ROB W. WALKED SITE
AND COULD ONLY FIND PVC STAKES. ITIS LIKELY THAT THE "TEST STATIONS" ARE ACTUALLY 1-INCH
PVC STAKES LEFT OVER FROM GEOPHYSICAL SURVEY.

Action Item No. 216 23-Sep-97 Assigned to: Johns Site: Minute Ref. No. 174

Update BRAC Time Line Schedule; update BRAC/DERA Site Status Handouts; assist Activity with Tank Removal
presentation materials; DONE; CURRENTLY BEING REVISED.

Action Item No. 217 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 174

Prepare presentation on upcoming deliverables for RAB meeting.

Action Item No. 218 23-Sep-97 Assigned to: Porter Site: Minute Ref. No. 174
Prepare proposed RAB agenda for review by Capt. Rondeau

Action Item No. 219 23-Sep-97 Assigned to: Porter Site: Minute Ref. No. 174

" Talk to Darrell Molzan about availability for EIS/EA update at RAB meeting CANNOT ATTEND, BUT PREPARED A
PRESENTATION TO BE GIVEN BY D. PORTER.

Action Item No. 220 23-Sep-97 Assigned to: Smith Site: MAG-41 Gray A Minute Ref. No. 175
Contact James Worthy for clarification on some of the wording in the MAG-41 work plan. Mark Taylor handled this.

Action Item No. 221 23-Sep-97 Assigned to: Morrison Site: MAG-41 Gray A Minute Ref. No. 175

Provide review comments on MAG-41 work plan

Action Item No. 222 23-Sep-97 Assigned to: Anderson Site: RAD Survey Minute Ref. No. 176

Address EPA comments on RAD work plan and check on qualifications of Shipyard Detachment to conduct survey.
DETACHMENT IS QUALIFIED AND WILL SUBMIT A WORK PLAN ADDRESSING EPA COMMENTS.

Action Item No. 223 23-Sep-97 Assigned to: Taylor Site: SWMU 2 Minute Ref. No. 178

Generate letter to TDOT requesting access to property south of SWMU 2 - Example provided to TDOT by SDIV. TDOT
revised the example and sent back to SDIV. Steve Beverly is making a few changes that TDOT has already agreed to.
Final official letter needs to go out. May happen in next week or two. MARK AND/OR DAVID WILL CHECK WITH
STEVE BEVERLY TODAY (2/11). SENT TO DIVISION DIRECTOR ON 2/20.

Action Item No. 224 23-Sep-97 Assigned to: Carmichael Site: O Club well Minute Ref. No. 179

Coordinate with USGS-Memphis personnel to install protective device

Action Item No. 225 24-Sep-97 Assigned to: Morrison Site: Minute Ref. No. 181
Followup Gray Area Report
Action Item No. 226 24-Sep-97 Assigned to: Jobe Site: Minute Ref. No. 181

SWMU 5 RFI Report risk comments expected mid-July.
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Action Item No. 227 24-Sep-97 Assigned to: Jobe _ Site: Minute Ref. No. 181

SWMU 8 RFI Report eco risk comments - No longer applicable since risk assessment will be revised to reflect clearing
and cutting in this area.

Action Item No. 228 24-Sep-97 Assigned to: Jobe Site: Minute Ref. No. 181
SWMU 60 RFI Report risk comments - Jim Morrison has a copy of them to provide to EnSafe.

Action Item No. 229 24-Sep-97 Assigned to: Jobe Site: Minute Ref. No. 181

SWMUs 15 & 21 RFI Report risk comments - Jim Morrison believes this has been done. EnSafe will check. BRIAN
MULHEARN HAS NOT RECEIVED THEM. JIM MORRISON WILL CHECK WITH CHARLES JOBE.
COMPLETED, HAVING TROUBLE TRANSMITTING TO ENSAFE.

Action Item No. 230 24-Sep-97 Assigned to: Jobe Site: Minute Ref. No. 131

SWMU 10 CSI Report risk comments - No longer applicable since PRE will be revised to reflect planned clearing and
grubbing project.

Action Item No. 231 24-Sep-97 Assigned to: Jobe ~ Site: Minute Ref. No. 181

Southside Perimeter Ditch (PCBs) memo - No longer applicable. Memo is being finalized to reflect latest sample results.

Action Item No. 232 24-Sep-97 Assigned to: Morrison Site: Minute Ref. No. 181

Airfield EBST - has comments, but TDEC counsel is waiting on comments from one more reviewer. EXPECTED NEXT
MEETING (FEBRUARY). SHOULD RECEIVE THEM 3/4/98.. Should be coming out shortly. NOT GOING TO
RECEIVE COMMENTS ON THIS REVISION.

Action Item No. 233 24-Sep-97 Assigned to: Morrison Site: ‘ Minute Ref. No. 181

Non-Airfield Parcel EBST - has comments, but TDEC counsel is waiting on comments from one more reviewer.
EXPECTED NEXT MEETING (FEBRUARY). SHOULD RECEIVE THEM 3/4/98. Coming out shortly. NOT GOING
TO RECEIVE COMMENTS ON THIS REVISION.

Action Item No. 234 24-Sep-97 Assigned to: Morrison Site: Minute Ref. No. 181
Provide approval letter for SWMU 5 VCA Work Plan - Has done this. Will bring letter tomorrow.

Action Item No. 235 24-Sep-97 Assigned to: Morrison Site: Minute Ref. No. 181

Conduct TDEC soil sampling at SWMU 5, if so desired, before VCA soil removal - TDEC does not currently have
resources. EnSafe will collect continuous soil sample down to 6 or 8 feet during Assemblies G & H geoprobe
investigation in January.

Action Item No. 236 24-Sep-97 Assigned to: Morrison Site: Minute Ref. No. 181

Discuss eco issues related to SWMU 2/Big Creek with TDEC Water Pollution Control Division (i.e., possible discharge
from SWMU 2 into Big Creek) WPC WANTS REPRESENTATIVE "CRITTER" SAMPLES. WILL NEED TO
CLARIFY, POSSIBLY BY MAKING THIS AN AGENDA ITEM FOR NEXT MONTH WITH WPC PERSONNEL IN
ATTENDANCE.

Action Item No. 237 24-Sep-97 Assigned to: Williamson Site: Minute Ref. No. 181

Check on installing protective posts around flush mount wells at SWMU 65 - Service call in to DynCorps. Should be
taken care of within days.
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Action Item No. 238 24-Sep-97 Assigned to: Porter Site: Minute Ref. No. 181
Inform Capt. Rondeau of possible site visit related to natural attenuation DONE; NO TENTATIVE DATE YET

Action Item No. 239 24-Sep-97 Assigned to: Taylor Site: SWMUs 8,10, 60 Minute Ref. No. 182

Determine current proposed location for road that will pass through or near SWMU 60 and "wetland" area on west side of
site. APPEARS ROAD WILL NOT IMPACT WETLAND

Action Item No. 240 24-Sep-97 Assigned to: Williamson Site: SWMUs 8,10, 60 Minute Ref. No. 182

Contact Corps of Engineers about delineation of "wetland" at SWMU 60 and whether drainage blockage can be repaired
without violating regulations. Rob contacted Chris Mills at Corps of Engineers (on 9/24/97): repairs to drainage can be
made from outside the wetland under Nationwide Permit #3 (repair and replacement of minor structures); until changes
appear and redelineation, it is considered a wetland. Siltation controls will be required during SWMU 60 VCA and need
to call Lou Hoffman at TDEC to make sure special permit is not required. LETTER OBTAINED FROM CORPS
STATING THAT NO PERMIT IS REQUIRED.

Action Item No. 241 24-Sep-97 Assigned to: Williamson Site: SWMUs 8,10, 60 Minute Ref. No. 182

Check on status of drainage repairs at SWMU 60 ANALYSIS DONE OF WHERE WATER WOULD GO IF
DRAINAGE REPAIRS MADE. WILL LOOK AT LATER.

Action Item No. 242 24-Sep-97 Assigned to: Porter Site: SWMUs 8,10, 60 Minute Ref. No. 182

Prepare a letter to Airport Authority advising them that proposed runway project will take place partially in areas that are
SWMUs and may present health and safety issues that workers should be made aware of, including possible need for
OSHA HAZWOPER training and possibility of buried debris at both SWMUs 8 and 10. Include in letter, that surface soil
removed at SWMU 8 must be reused only in the area it came from and cannot be used at other sites.

Action Item No. 243 24-Sep-97 Assigned to: Porter Site: SWMUs 8,10, 60 Minute Ref. No. 182

Check license to determine if SWMUSs are included in the licensed area (as opposed to lease area). If not, how does this
affect runway grading project. SWMU 8 IN LICENSED AREA; MOST, IF NOT ALL, OF SWMU 10 IS IN LICENSED
AREA

Action Item No. 244 24-Sep-97 Assigned to: Anderson Site: GW Monitoring  Minute Ref. No. 184

Provide green covers for GW monitoring report.

Action Item No. 245 24-Sep-97 Assigned to: Smith Site: Perimeter ditch  Minute Ref. No. 186
Collect sample for PCB analysis from Southside perimeter ditch. DONE (NO DETECTIONS)

Action Item No. 246 24-Sep-97 Assigned to: Williamson Site: Misc. Southside  Minute Ref. No. 192

Check on whether close-out inspections were conducted for S-50, S-54, and S-56 - Done last week.

Action Item No. 247 24-Sep-97 Assigned to: Smith Site: Assemblies G&  Minute Ref. No. 195

Set up conference call to discuss G & H comments on Wednesday at 1:00 p.m. CST; will also discuss Deliverable
Schedule. DONE OVER SEVERAL CALLS

Action Item No. 250 27-Oct-97 Assigned to: Smith Site: MWR Shop Minute Ref. No. 198

Revise work plan pages and figures - Done
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Action Item No. 251 28-Oct-97 Assigned to: Carmichael Site: AOC A Minute Ref. No. 201

By next meeting, run additional scenarios as follows: Back calculate distance to source from MW 4LF; vary source
concentrations at grassy area; assume N-6 area as source; assume apron edge near 11LF as source; and estimate
concentrations at various times beyond 1997 - Done; this is an agenda item for tomorrow.

Action Item No. 252 28-Oct-97 Assigned to: Donaldson Site: Risk-related issu Minute Ref. No. 202

Set up conference call between EPA, TDEC, and EnSafe risk assessors to resolve procedural and other risk related issues
to reduce number of comments in future - Done; a followup call between Brian Mulhearn (EnSafe) and Emily Olds (EPA
contractor) is to take place today.

Action Item No. 253 28-Oct-97 Assigned to: Swan Site: Risk-related issu Minute Ref. No. 202
Collect sediment samples at SWMU 60 wetland - Done week or two ago.

Action Item No. 254 28-Oct-97 Assigned to: Morrison Site: Risk-related issu Minute Ref. No. 202

Contact Lou Hoffinan to determine who he talked to in Nashville about SWMU 2/Big Creek eco issues. Provide contact
name to Fred Swan - Waiting to hear back from Hoffman. NOTHING EXTRA WILL BE REQUIRED IN REGARD TO
BENTHIC SAMPLING.

Action Item No. 255 28-Oct-97 Assigned to: Mulhearn Site: Risk-related issu Minute Ref. No. 202

Forward copy of construction worker scenario email to Jim Morrison. Be sure to include Jim's name in subject line -
Done, byt may be irrelevant as long as risk assessments use default scenario proposed by Ted Simon as discussed during
11/14/97 conference call.

Action Item No. 256 28-Oct-97 Assigned to: Mulhearn Site: Risk-related issu Minute Ref. No. 202

Revise PCB in perimeter ditch memo - Will do.

Action Item No. 257 28-Oct-97 Assigned to: Porter Site: SWMUs 8 & 10  Minute Ref. No. 203

Send letter to Airport Authority documenting decisions related to reuse of topsoil from SWMU 8 and that
clearing/grubbing projects do not have to wait on eco risk assessments - Done yesterday.

Action Item No. 258 28-Oct-97 Assigned to: Porter Site: SWMUs 8§ & 10 Minute Ref. No. 203

Check with other closing bases to find out if they are performing the stormwater sampling for their runway areas -
Checked with four bases. Three have done no sampling due to type of permit applied for and one (Naval Base Charleston)
did this due to permit requirements, but it was in the past and related to property transfer.

Action Item No. 259 28-Oct-97 Assigned to: Williamson Site: S-86/5-133 Minute Ref. No. 204

Prepare written, internal response procedures for addressing petroleum-contaminated soil at S-86/8-133, if encountered -
Done

Action Item No. 260 28-Oct-97 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 205

Examine aerial photos and geophysical survey results for SWMU 2 to determine past operational areas. Generate a
drawing showing estimated extent of landfill - Done; will borrow several photos from PWO for review during tomorrow's
meeting.

Action Item No. 261 28-Oct-97 Assigned to: Williamson Site: SWMU 2 Minute Ref. No. 205

Coordinate fencing project with PWO and SOUTHDIV - Will do. TEAM WILL DEVELOP OPTIONS AT FEBRUARY
BCT MEETING TO BE PRESENTED TO CAPT. RONDEAU. WILL PRESENT OPTIONS TO BCT TOMORROW.
ROB WILL BRIEF CO AFTER BCT MEETING. Ensafe provided map and costs to PWO.
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Action Item No. 262 28-Oct-97 Assigned to: Taylor Site: SWMU 2 Minute Ref. No. 205

Coordinate fencing project with Activity and SOUTHDIV funding sources - Will do after location of fence is determined.
Funding submitted to the Activity.

Action Item No. 263 28-Oct-97 Assigned to: Taylor Site: RAD sites Minute Ref. No. 207

Coordinate RAD survey with Shipyard Detachment including preparing statement of work - Has sent scope of work to
Detachment. Danny Hughes of Detachment will visit base 12/15-12/17 to narrow down list of sites. DRAFT WORK
PLLAN WILL BE READY BY 1/20/98; FIELD WORK WILL BE COORDINATED WITH RICK BUTTON (EPA),
COULD BE LATE FEBRUARY OR EARLY MARCH. TWO LOCATIONS WILL BE SURVEYED - SOUTHSIDE
DRMO AND N-126 HANGAR. Danny Hughes submitted work plan to RASO on 2/3/98; copies will be sent to TDEC
after RASO comments addressed. FAXED (2/20/98) TO EPA AND TDEC FOR REVIEW. SURVEY TO BE
CONDUCTED THE WEEK OF 4/9/98.

Action Item No. 264 28-Oct-97 Assigned to: Anderson Site: SWMU 16 Minute Ref. No. 209
Prepare VCA Work Plan for removal of ASTs and soil at SWMU 16 - Have not done yet (will do)

Action Item No. 265 29-Oct-97 Assigned to: Williamson Site: Minute Ref. No. 212

Arrange BCT tour of BFI landfill during December meeting (RAB members will be invited). Also, coordinate with
POTW and POTW consultant (Fisher & Arnold) about participating in tour and providing tour of POTW - Done; POTW
tour will not be necessary since leachate does not go there.

Action Item No. 266 29-Oct-97 Assigned to: Johns Site: Minute Ref. No. 212 -

Check on possible sources/costs of podium with speaker for future RAB meetings - Has been working on this.

Action Item No. 267 29-Oct-97 Assigned to: Porter Site: Minute Ref. No. 212
Coordinate with Capt. Rondeau about replacement of David Watt on RAB - Will do.

Action Item No. 268 29-Oct-97 Assigned to: Morrison Site: Minute Ref. No. 212

Followup actions - notify Kenny Kelley that BFI tour is being arranged and arrange for TDEC inspector to be present
during tour - Done

Action Item No. 269 29-Oct-97 Assigned to: Karlyk Site: Minute Ref. No. 212
Provide information on MEME to John Smith.

Action Item No. 270 29-Oct-97 Assigned to: Taylor Site: Minute Ref. No. 212
Follow up with Kenny Kelly on resolving concerns about asbestos - Will do AT JANUARY RAB MEETING

Action Item No. 271 29-Oct-97 Assigned to: Smith Site: Minute Ref. No. 213

Set up telecon to discuss DERA Gray Area WP revisions, MAG-41 WP revisions, and G&H WP revisions AND approval
of these documents - Done.

Action Item No. 272 02-Dec-97 Assigned to: Morrison Site: S-86/S-133 Minute Ref. No. 221

Check with TDEC Solid Waste Division on how to interpret February 1997 policy change regarding classification of
petroleum-contaminated soil and debris as Special Waste and how this might apply to concrete. Need guidance on
testing/disposal requirements for stained concrete.
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Action Item No. 273 02-Dec-97 Assigned to: Morrison Site: S-86/8-133 Minute Ref. No. 221

Examine stained concrete and provide definition of "contaminated" concrete.

Action Item No. 274 02-Dec-97 Assigned to: Williamson Site: S-86/5-133 Minute Ref. No. 221

Identify "suspect” areas for collection of biased screening samples in S-86/S-133 area. Contractor will then expose areas
so EnSafe can sample.

Action Item No. 275 03-Dec-97 Assigned to: Morrison Site: Minute Ref. No. 223

Jim will check with Solid Waste Division to determine if one sample representative of the most contaminated area of
excavation will be sufficient for characterizing soil as special or hazardous waste, as opposed to collecting multiple
samples based on volume (per UST guidance). EnSafe will prepare a written proposed approach for Jim to give to Solid
Waste.

Action Item No. 276 03-Dec-97 Assigned to: Smith Site: Minute Ref. No. 223

Prepare a written proposed approach for characterizing SWMU 35 soil for disposal. Give approach to Jim Morrison to run
by Solid Waste Division. NEED TO REVISE BY ADDING A RATIONALE FOR DEVIATING FROM UST
GUIDANCE.

Action Item No. 277 03-Dec-97 Assigned to: Williamson Site: Minute Ref. No. 223

Check with former N-6 employee previously interviewed about waste disposal practices to determine how wastes were
poured into UWT (i.e., through sink, floor drain, stand pipe, etc.). UNABLE TO MAKE CONTACT; WILL KEEP
TRYING. Ditto. Met with N-6 employee during Feb BCT meeting. He stated that solvents were disposed of in the storm
drain and down a pipe in the center of the building.

Action Item No. 278 03-Dec-97 Assigned to: Anderson Site: SWMU 66 Minute Ref. No. 224

Review past meeting minutes to synopsize past discussions and decisions made regarding the need for additional
investigation (including groundwater sampling) at SWMU 66. DONE; NO REFERENCES TO GROUNDWATER IN
MINUTES.

Action Item No. 279 04-Dec-97 Assigned to: Johns Site: Minute Ref. No. 230
Update the BRAC and DERA site status handouts for January RAB.

Action Item No. 280 02-Dec-97 Assigned to: Porter Site: Minute Ref. No. 218

Provide copies of Batelle conference schedule to team.

Action Item No. 281 - 26-Jan-98 Assigned to: Anderson Site: Minute Ref. No. 233

Incorporate Jack Carmichael's email summarizing the solute transport modeling simulations into the December 1997 BCT
minutes.

Action Item No. 282 26-Jan-98 Assigned to: Carmichael Site: SWMU 66 Minute Ref. No. 234
Coordinate with EnSafe and BCT on suggestions for GW sampling at SWMU 66

Action Item No. 283 27-Jan-98 Assigned to: Mulhearn Site: Land Restriction Minute Ref. No. 239

Determine if "non-residential” land use deed restriction is a valid classification and if so, does it include dormitories,
daycare centers, college campuses, €tc.
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Action Item No. 284 27-Jan-98 Assigned to: Anderson Site: Land Restriction Minute Ref. No. 239

Revise Land Use Restrictions map for delivery to Reuse Committee ASAP. Changes include adding statement that all
land to be transferred is restricted to "non-residential” uses only and pumping of fluvial deposits groundwater associated
with this fand will be prohibited by deed restriction. Also, installation of water supply wells will be prohibited in the
hatched area of AOC A groundwater contamination, at SWMU 5, at BG MW 5 and SWMUs 8, 10, and 60. These areas
will also be noted on the map for disclosure purposes, as will areas where there is a potential for encountering soil with
TPH concentrations greater than 100 ppm. SUBMITTED TO CAD YESTERDAY. SHOULD BE READY FOR
REVIEW MONDAY (2/16). COPIES WILL BE SENT TO ALL TEAM MEMBERS.

Action Item No. 285 27-Jan-98 Assigned to: Morrison Site: Land Restriction Minute Ref. No. 239

Determine if "non-residential” land use deed restriction is a valid classification and if so, does it include dormitories,
daycare centers, college campuses, etc. STILL CHECKING. According to TDEC General Council, no such thing as "non-
residential” land use exists. Will require BCT to define.

Action Item No. 286 27-Jan-98 Assigned to: Porter Site: Land Restriction Minute Ref. No. 239

Determine if "non-residential” land usé deed restriction is a valid classification and if so, does it include dormitories,
daycare centers, college campuses, etc. COORDINATING WITH STEVE BEVERLY. Steve Beverly reviewed CDR and
didn't have any comments. Still reviewing "non-residential” restriction.

Action Item No. 287 26-Jan-98 Assigned to: Morrison Site: Minute Ref. No. 233
Arrange meeting between CO, SDIV, TDEC OGC, and Governor's counsel to discuss NRD and early transfer issues.

Action Item No. 288 26-Jan-98 Assigned to: all Site: TEAM DYNAM Minute Ref. No. 235
Review and comment on results of sticky drill for TelCon. TO BE DISCUSSED AT FEBRUARY BCT MEETING.

Action Item No. 289 27-Jan-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 244

Provide Rob Williamson with a map show approximate extent of SWMU 2 operational area. WILL BRING MAPS TO
FEBRUARY BCT MEETING FOR TEAM REVIEW/DISCUSSION.

Action Item No. 290 27-Jan-98 Assigned to: Williamson Site: SWMU 2 Minute Ref. No. 244
Present fencing alternatives to PWO and/or CO. TEAM WILL DEVELOP OPTIONS AT FEBRUARY BCT MEETING.

Action Item No. 291 28-Jan-98 Assigned to: Johns , Site: Minute Ref. No. 247

Combine EA and PAO mailing lists. IN PROGRESS. Done and will send combined mailing list to Darrell Molzon and
the Activity.

Action Item No. 292 28-Jan-98 Assigned to: Porter Site: Minute Ref. No. 247

Check with Darrell Molzan about whether a special public meeting should be held in conjunction with the release of the
draft EA. WILL DO. No final decision. Will probably have a public meeting (possibly during April RAB meeting).
NOT ANTICIPATING DRAFT EA OUT BEFORE NEXT RAB MEETING. Still in review by the East Coast Team,
expect comments this week (6/12/98). Comments recieved from East Coast team. SDIV will set up a review team. Draft
EA approved by the DASN Cassidy and will be released to the public for review 8/13/98 and discussed at August RAB.

Action Item No. 293 28-Jan-98 Assigned to: Williamson Site: Minute Ref. No. 247

Coordinate with Water and Air Research to clarify issues surrounding FONSI to groundwater. WAS ADDRESSED IN
REVISION 1, BUT NEEDS CLARIFICATION. Will have for mid-month TelCon. CLARIFIED WITH BCT THAT THE
IMPACTS TO GW MEANT FUTURE USE AND NOT PAST ACTIVITIES. ROB WILL CHECK WITH WAR.
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Action Item No. 294 28-Jan-98 Assigned to: Smith Site: S-86/S-133 Minute Ref. No. 248

Arrange for subcontractors to remove UST and perform lab analyses.

Action Item No. 295 28-Jan-98 Assigned to: Smith Site: AOC A Minute Ref. No. 249

Print data from the latest round of GW sampling for selected wells in the AOC A area. Provide copies of data to the BCT
to discuss. Check on CMS team's rationale for transect placement.

Action Item No. 296 28-Jan-98 Assigned to: Carmichael Site: AOC A Minute Ref. No. 249

Evaluate whether other simulations need to be performed for other solvents detected in the AOC A area. IN PROGRESS.
Will incorporate Event 5 groundwater data to the model due to increases in concentrations in some wells. Will not expand
the contaminant list in model (based conclusions drawn from the sensitivity tests).

Action Item No. 297 28-Jan-98 Assigned to: Smith Site: All Minute Ref. No. 250

Create drilling SOW for SWMU 2. WILL DO BY FEBRUARY BCT MEETING. Provided copy of SOW to Jack for
review.

Action Item No. 299 28-Jan-98 Assigned to: Taylor Site: All Minute Ref. No. 250

Task the Charleston Environmental Detachment to restore drainage to the western portion of SWMU 60 (wetland).

Action Item No. 300 28-Jan-98 Assigned to: Swan Site: All Minute Ref. No. 250

Clarify the conditions for restoring drainage to the western portion of SWMU 60. MEMO HAS BEEN PREPARED.
WILL BE DISTRIBUTED THIS WEEK. Delayed due to SWMU 8 Emergency Response. Will distribute tomorrow
(2/24).

Action Item No. 301 28-Jan-98 Assigned to: Anderson Site: All Minute Ref. No. 250

Update Site Status list and Deliverable List to include with meeting minutes

Action Item No. 302 28-Jan-98 Assigned to: Smith Site: All Minute Ref. No. 250

Check with NSA Memphis PWO to verify the removal of piping at the Gasoline Pits and status of S-75 tanks (tank 759
and 1564)

Action Item No. 303 28-Jan-98 Assigned to: Davis Site: All Minute Ref. No. 250

Call Jim Morrison about his comments on the Follow-Up Gray Area Report.

Action Item No. 304 28-Jan-98 Assigned to: Williamson Site: All Minute Ref. No. 250

Check on status of refurbishing the Pistol Range (Facility 1278). IN PROGRESS. COORDINATING WITH BOB
SIPPOWICH. IN PROGRESS. No immediate plans to reactivate the pistol range in the next few of years. Rob will get
clarification on whether it will be reopened. SEVERAL BUILDINGS IN THE PISTOL RANGE/ARMORY AREA WILL
BE DEMOLISHED. NEED CLARIFICATION ON KEEPING THE SKEET RANGE OPEN. Pistol range will close,
skeet range to remain open.

Action Item No. 305 28-Jan-98 Assigned to: Smith Site: All Minute Ref. No. 251

Sample SWMU 66. Jack Carmicheal will review hydro/geo data from the area to determine whether soil or GW will be
sampled. WILL DO AFTER TEAM AGREES ON STRATEGY AT FEBRUARY BCT MEETING. In progress. WILL
DO IN APRIL OR EARLY MAY. No water in upper fluvial. Will collect soil during Assembly F geoprobe.
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Action Item No. 306 28-Jan-98 Assigned to: Smith Site: Minute Ref, No. 247

Arrange for conference call with BCT. SCHEDULE FOR 9:00 a.m. CST. Agenda: SWMU 66, Assembly F, Review
Action items, EnSafe to keep minutes.

Action Item No. 307 28-Jan-98 Assigned to: Anderson Site: Team Minute Ref. No. 252
Coordinate with other BCTs to obtain ground rules

Action Item No. 308 28-Jan-98 Assigned to: Donaldson Site: Team Minute Ref. No. 252
Coordinate with other BCTs to obtain ground rules. DONE.

Action Item No. 309 11-Feb-98 Assigned to: Williamson Site: SWMU 38 Minute Ref. No. 256

Check on approval for use of Transmitter Facility for staging and transferring contents of cylinders. DONE

Action Item No. 310 11-Feb-98 Assigned to: Morrison Site: SWMU 8 Minute Ref. No. 256
Check with Mark Thomas about staging cylinders at Transmitter Station. DONE.

Action Item No. 311 11-Feb-98 Assigned to: Smith Site: SWMU 8 Minute Ref. No. 256

Check on getting surveyor out for GPS location of suspected source and for surveying grid for followup magnetometer
survey.

Action Item No. 312 23-Feb-98 Assigned to: Smith Site: SWMU 8 Minute Ref. No. 268

Provide overlay of GPS location of suspected source area to be placed over previous geophysical survey map.

Action Item No. 313 23-Feb-98 Assigned to: Anderson Site: SWMU 8 Minute Ref. No. 268
Check with Larry Hughes about starting magnetometer survey while grid surveyor is finishing the grid survey.

Action Item No. 314 23-Feb-98 Assigned to: Anderson Site: SWMU 8 Minute Ref. No. 268

Check with laboratory to see if ethylene oxide was included in previous analytical method and if so, can the data be
recovered from the chromatograms. Ensafe reviewed TICs from previous GW events. ETO was not identified in any of
the samples reviewed. LMA will provide memo to BCT.

Action Item No. 315 23-Feb-98 Assigned to: Donaldson Site: SWMU 8 Minute Ref. No. 268

Check with Ted Simon on how to address risk at SWMU 8 in light of recent clearing and grubbing. TDEC & EPS
DOESN'T FEEL THAT ADDITIONAL RISK IS NOT NECESSARY.

Action Item No. 316 23-Feb-98 Assigned to: Morrison Site: SWMU 8 Minute Ref. No. 268

Check with Charles Jobe on how to address risk at SWMU 8 in light of recent clearing and grubbing at the site. TDEC &
EPS DOESN'T FEEL THAT ADDITIONAL RISK IS NOT NECESSARY.

Action Item No. 317 23-Feb-98 Assigned to: Anderson Site: SWMU 8 Minute Ref. No. 268

Ensure that magnetometer survey data is distributed to Team before the March 11 telecon. so decision can be made
regarding remobilizing CET to investigate magnetometer anomalies.

Action Item No. 318 23-Feb-98 Assigned to: Carmichael Site: SWMU 8 Minute Ref. No. 268

Research physical and chemical characteristics of ethylene oxide and distribute to Team before March 11 telecon.
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Action Item No. 319 23-Feb-98 Assigned to: All Site: SWMU 8 Minute Ref. No. 268
Telecon on March 11 at 0900 CST.

Action Item No. 320 24-Feb-98 Assigned to: Porter Site: CDR . Minute Ref. No. 271

Coordinate discussion between SDIV, EPA, and TDEC counsels regarding new EPA deed restriction guidance. ON
GOING (6/10/98) (7/9/98). (8/11/98). (1/12/99) (5/18/99)(6/22/99)

Action Item No. 321 24-Feb-98 Assigned to: Porter Site: CDR Minute Ref. No. 271

Revise draft CDR and issue another internal draft. Support will be needed from Brian Mulhearn on risk sections. FINAL
DRAFT EXPECTED 5/29. On hold (6/10/98), in the hands of the attorneys. Still on hold (7/8/98). Still on hold
(8/11/98). Draft submitted to TDEC (9/98). CDR PUBLIC COMMENT PERIOD 10/11/98 TO 11/13/98 Steve Beverly
currently working on it, incorporating EPA comments, will send to TDEC and EPA this week. (1/12/99) REC'D LETTER
FROM TDEC STATING THAT THEY WILL SIGN WHEN THE FINAL VERSION IS SUBMITTED. (4/13/99) FINAL
CDR OUT TO CASSIDY, IT WILL THEN BE FORWARDED TO SUNQUIST.

Action Item No. 322 24-Feb-98 Assigned to: All Site: EBSTs Minute Ref. No. 272

Provide suggestions on scope of EBST update, including proposed sites to be revisited based on previous review of
EBSTs. Provide this info to David Porter so he can draft a proposed scope for EBST update. PWO SUGGESTED ALL
UST REMOVALS, SWMU REMEDIATION, BUILDING DEMOLITIONS, FENCING AROUND THE AIRFIELD.

Action Item No. 323 24-Feb-98 Assigned to: Smith Site: EBSTs Minute Ref. No. 272
Set up March 11 BCT telecon for 0900 hrs. CST '

Action Item No. 324 24-Feb-98 Assigned to: Anderson Site: Land Use Restric Minute Ref. No. 273

Check on boundary change in northeast corner, revise map, and send to Team members (3 copies for David Porter).
USGS SENT NEW FILE. NEEDS SOME ADJUSTMENT.

Action Item No. 325 24-Feb-98 Assigned to: Carmichael Site: Land Use Restric Minute Ref. No. 273

Check model to verify that buffer zone for water supply well restriction area is sufficient. MODEL PROJECTIONS
SUFFICIENT.

Action Item No. 326 24-Feb-98 Assigned to: Williamson Site: Golf Course Lak Minute Ref, No. 275

Check with Corps of Engineers and TDEC on permits and requirements associated with proposed dredging of Golf Course
Lake. ROB WILL SEND LETTER TO COE REQUESTING AUTHORIZATION OR STIPULATION OF THE FUTURE
PERMITING REQUIREMENTS. LETTER WILL INFORM THEM OF THE PROPOSED ACTIVITIES AT THE GOLF
COURSE LAKES.

Action Item No. 327 24-Feb-98 Assigned to: Stedman Site: AOC A Minute Ref. No. 274
Adjust proposed downgradient MW locations based on runway/taxiway grading plans.

Action Item No. 328 24-Feb-98 Assigned to: Carmichael Site: SWMU 66 Minute Ref. No. 277

Fax or email findings of research on geology of SWMU 66 area (and recommendations for GW sampling there) to Team
members for discussion during March 11 telecon.

Action Item No. 329 24-Feb-98 Assigned to: Morrison Site: SWMU 16 Minute Ref. No. 278
Provide comments on SWMU 16 VCA Work Plan to EnSafe. WILL DO. Done, will provide to EnSafe verbally.
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Action Item No. 330 24-Feb-98 Assigned to: Wilson Site: SWMU 16 Minute Ref. No. 278
Provide comments to EnSafe on SWMU 16 VCA Work Plan.

Action Item No. 331 24-Feb-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 279
Research USDA EPIC water balance model.

Action Item No. 332 24-Feb-98 Assigned to: Morrison Site; SWMU 2 Minute Ref. No. 279

Research whether there is an approved natural cap landfill in Tennessee. HIS RESEARCH INDICATES THAT THERE
IS NOT AN APPROVED NATURAL CAP IN TN, BUT TDEC IS OPEN TO EXPLORING THE OPTION.

Action Item No. 333 24-Feb-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 280
Produce memo outlining the fencing option decided upon by the BCT for Rob Williamson to present to the CO. DONE

Action Item No. 334 24-Feb-98 Assigned to: Carmichael Site: Assembly F Minute Ref. No. 282
Determine sampling intervals for DPT points at SWMU 22/63 and 39 to discuss during TelCon. WILL FAX TODAY.

Action Item No. 335 24-Feb-98 Assigned to: Pierce Site: Assembly F Minute Ref. No. 282
Prepare Assembly F RFI Work Plan. SCHEDULED TO GO OUT 3/20/98.

Action Item No. 336 25-Feb-98 Assigned to: Hughes Site: Minute Ref. No. 284

Prepare a memo to the BCT explaining the EM survey at SWMU 8, its purpose, results and why the cylinders might have
been missed. In progress.

Action Item No. 337 25-Feb-98 Assigned to: Smith Site: Minute Ref. No. 234
Prepare presentation for the RAB on the ER at SWMU 8. Incorporate previous EM results, rationale, and explanation

Action Item No. 338 25-Feb-98 Assigned to: Anderson Site: Minute Ref. No. 286

Create Timeline for the production, review, and finalization of Top 5 prioritized items in the 3 month goals list. Provide to
BCT prior to Telcon.

Action Item No. 339 25-Feb-98 Assigned to: Donaldson Site: Minute Ref. No. 286
Arrange for meeting space at EPA Region IV for meeting March 9-11, 1998.

Action Item No. 340 25-Feb-98 Assigned to: Porter Site: Minute Ref. No. 286
Arrange for a facilitator for March 9-11, 1998 meeting in Atlanta.

Action Item No. 341 25-Feb-98 Assigned to: Porter Site: Minute Ref. No. 286
Provide letter to TDEC about the 3/9/98 meeting in Atlanta.

Action Item No. 342 25-Feb-98 Assigned to: Smith Site: Minute Ref. No. 286

Procure computer, (w/Timeline) projector for March 9-11 meeting in Atlanta.
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Action Item No. 344 23-Mar-98 Assigned to: Anderson Site: SWMU 8 Minute Ref. No. 296

Provide updated CAMP schedule. WILL DO. Waiting on schedule (SureTrack) update. CAMP will follow. BRAC
schedule updated, ERN to be updated before next meeting. '

Action Item No. 345 23-Mar-98 Assigned to: Hughes » Site: SWMU 8 Minute Ref. No. 296
Conduct EM survey to compare to the magnetometer data by surveying the 2 test cylinders at SWMU 8.

Action Item No. 346 23-Mar-98 Assigned to: Smith Site: AOC A Minute Ref. No. 297
Overlay utilities maps over N-6 map. Provide photos of N-6 removal Bob Sippowich. WILL DO.

Action Item No. 347 23-Mar-98 Assigned to: Stedman Site: Minute Ref. No. 298
Provide Keith Johns with photographs for RAB presentation of UST removals & SWMU 5.

Action Item No. 348 23-Mar-98 Assigned to: Smith Site: Minute Ref. No. 298
Provide Keith Johns with photographs for RAB presentation of UST removals & SWMU 5.

Action Item No. 349 23-Mar-98 Assigned to: Williamson Site: Minute Ref. No. 298

Provide photos to Keith Johns of UST removals and any evironmental actions for RAB handout and presentation.

Action Item No. 350 23-Mar-98 Assigned to: Wilson Site: Minute Ref. No. 298
Provide photos showing UST removals (action shots preferred) to Keith Johns

Action Item No. 351 23-Mar-98 Assigned to: Williamson Site: Minute Ref. No. 298
Prepare, and present TAPP presentation at April RAB.

Action Item No. 352 23-Mar-98 Assigned to: Smith Site: Minute Ref. No. 298
Prepare and present "Documents Available for Review over the Next 3 Months" at April RAB

Action Item No. 353 23-Mar-98 Assigned to: Anderson Site: Minute Ref. No. 298
Have draft presentation done by 3 April for SWMU 8 and status of Clean up Program.

Action Item No. 354 23-Mar-98 Assigned to: Porter Site: Minute Ref. No. 298
Provide TAPP presentation material to Rob Williamson.

Action Item No. 357 23-Mar-98 Assigned to: Swan Site: Minute Ref. No. 299
Assess ecological risk associated with Turkey Shoot area. IN PROGRESS. ECOLOGICAL RISK ANTICIPATED.

Action Item No. 358 23-Mar-98 Assigned to: Anderson Site: Minute Ref. No. 299

Change index on Land Use Restriction Map. Print copies for David Porter (David will let him know how many). Add
note to map stating "The transferred property will be restricted to non-residential use, with the exception of the area north
of the hospital and the brig." Add Brig Parcel to map.
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Action Item No. 359 23-Mar-98 Assigned to: All Site: Minute Ref. No. 300
Provide comments on CDR (Rev: III) by April 6

Action Item No. 360 24-Mar-98 Assigned to: Smith Site: Assembly A Minute Ref. No. 304
Collect GW samples from SWMU 66 and provide BCT with results. WILL DO.

Aétion Item No. 361 24-Mar-98 Assigned to: Anderson Site: SWMU 18 Minute Ref. No. 305
Prepare abbreviated work plan for the removal of TPH contaminated soil at SWMU 18. WILL DO.

Action Item No. 362 24-Mar-98 Assigned to: Donaldson Site: SWMU 18 Minute Ref. No. 305

Review SWMU 18 groundwater data with K. Wischkaemper on the usefulness of monitoring wells. DONE. A COUPLE
OF DOWNGRADIENT DPT SAMPLES WILL DEFINE EXTENT.

Action Item No. 363 24-Mar-98 Assigned to: Smith Site: AOC A Minute Ref. No. 306

Add the 10 additional AOC A wells to SWMU 2 drilling SOW. WILL DO. INCLUDE TOC SAMPLES FROM
COCKFIELD.

Action Item No. 364 24-Mar-98 Assigned to: Swan Site: Turkey Shoot Minute Ref. No. 308

Perform an ecological risk assessment for the Turkey Shoot area.

Action Item No. 365 24-Mar-98 Assigned to: Smith Site: Assembly F Minute Ref. No. 310

Prepare a VCA work plan for the assessment and removal of petroleum contaminated soil at SWMU 19. WILL DO. Add
to SureTrack.

Action Item No. 366 24-Mar-98 Assigned to: Smith Site: Assembly F Minute Ref. No. 310

Review S-9 closure report to determine TPH levels in the fill line trench. Review CSI Work Plan for SWMU 17 to
determine sample depths. WILL DO. '

Action Item No. 367 24-Mar-98 Assigned to: Smith Site: Minute Ref. No. 314

Collect 2 groundwater samples from pit #34 (Gas Pits) to resolve methylene chloride issue. Will do at the same time we
do SWMU 66.

Action Item No. 368 24-Mar-98 Assigned to: Mulhearn Site: Minute Ref. No. 315

Determine if we are waiting on comments from Jobe (TDEC) on SWMU 5 risk assessment. Does HHRA need to be
revised based on VCA.

Action Item No. 369 24-Mar-98 Assigned to: Smith Site: Minute Ref. No. 315
Check with Jim Morrison about approval of SWMU 59 VCA Work Plan. YES.

Action Item No. 370 24-Mar-98 Assigned to: Carmichael Site: Minute Ref. No. 315

Check with TDOT about possible impacts to their land during the installation of monitoring wells and a possible local
contact. SCHEDULE TDOT TO BE AT APRIL BCT MEETING.

Action Item No. 371 24-Mar-98 Assigned to: Taylor Site: Minute Ref. No. 317
Coordinate with Randy Wilson on the SWMU 16 removal to find out when it will happen. JUNE-JULY time frame
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Action Item No. 372 24-Mar-98 Assigned to: Smith Site: Minute Ref. No. 317

Provide prioritized list of documents needed from TDEC to David Porter.

Action Item No. 373 24-Mar-98 Assigned to: Williamson Site: SWMU 59 Minute Ref. No. 318

Investigate reported disposal area west of S-235. Report finding to BCT. CONCRETE RAMP (OIL CHANGE RAMP),
RAISED APPROX. 3 FT., BETWEEN TWO TRACKS APPEARS THAT ASPHALT HAS BEEN POURED. SOIL HAS

STRONG PETROLEUM SMELL.

Action Item No. 374 24-Mar-98 Assigned to: Carmichael Site: SWMU 2 Minute Ref. No. 319

Check with Tim Diehl to determine status of wetlands for site access and obtained name of local TDOT rep to coordinate
access to the site.

Action Item No. 375 24-Mar-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 319
Complete drilling SOW to include AOC A wells and SWMU 2 wells.

Action Item No. 376 24-Mar-98 Assigned to: Smith Site: Minute Ref. No. 320

Enter rough deliverables dates into SureTrack for April Planning Meeting.

Action Item No. 377 24-Mar-98 Assigned to: Porter Site: Minute Ref. No. 320
Develop agenda for April Planning Meeting

Action Item No. 378 24-Mar-98 Assigned to: Hughes Site: SWMU 2 Minute Ref. No. 321
Derive and present options for defining extent of the landfill at SWMU 2.

Action Item No. 379 24-Mar-98 Assigned to: Williamson Site: SWMU 2 Minute Ref. No. 321

Obtain aerial photos (as listed in the EBS) for review at April BCT. Confirm the COs position on the fencing issue (road
access, minimize fenced area, minimize risk/liability).

Action Item No. 380 24-Mar-98 Assigned to: Carmichael Site: SWMU 2 Minute Ref. No. 321
Provide Rob Williamson with list of NSA Memphis historical aerial photos.

Action Item No. 383 06-Apr-98 Assigned to: Porter Site: Minute Ref. No. 327
Add Monterey agenda to BCT Agenda

Action Item No. 384 06-Apr-98 Assigned to: Anderson Site: Minute Ref. No. 327
Add Charles Jobe and John Stedman to Meeting Minutes distribution list.

Action Item No. 386 07-Apr-98 Assigned to: Stedman Site: Minute Ref. No. 331

Prepare addendum to AOC A CMS Work Plan outlining well placement locations and rationale

Action Item No. 387 08-Apr-98 Assigned to: Porter Site: Minute Ref. No. 332

Check with ABB about update version of Minutes Programs (Win95). Need code for the program. No changes made, and
not under contract to do so. No code, all done in Access.
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Action Item No. 388 08-Apr-98 Assigned to: Anderson Site: Minute Ref. No. 333
Prepare fact sheet for SWMU 8 presentation.

Action Item No. 389 08-Apr-98 Assigned to: Porter Site: Minute Ref. No. 333

Make sure poster presentation material is consistent with the CO's intent.

Action Item No. 390 08-Apr-98 Assigned to: Anderson Site: Minute Ref. No. 333
Provide Site Status List to TDEC and EPA

Action Item No. 391 08-Apr-98 Assigned to: Anderson Site: Minute Ref. No. 333
Provide Timeline to D. Porter

Action Item No. 392 08-Apr-98 Assigned to: Anderson Site: Minute Ref. No. 333
Provide updated color ECP map for RAB

Action Item No. 393 08-Apr-98 Assigned to: Wilson Site: Minute Ref. No. 333

Provide list of question from the "hotline” and reporter inquiries to Brian Donaldson.

Action Item No. 395 08-Apr-98 Assigned to: Williamson Site: SWMU 8 Minute Ref. No. 334

Inform the Russ Noble that the cylinder removal operations are complete and the grading operations at SWMU 8 can
resume consistent with the decision made by the BCT.

Action Item No. 396 08-Apr-98 Assigned to: Porter Site: SWMU 8 Minute Ref. No. 334

Send follow up letter to the Millington Airport Authority confirming the BCT's decision, and the verbal notification, that
the grading operations can resume at SWMU 8.

Action Item No. 397 08-Apr-98 Assigned to: Porter Site: SWMU 8 Minute Ref. No. 334
Invite Russ Noble and the Reuse Committe to the April BCT meeting.

Action Item No. 398 08-Apr-98 Assigned to: Porter Site: Minute Ref. No. 336
Arrange for Myers-Briggs for BCT. Might happen in June.

Action Item No. 399 08-Apr-98 Assigned to: All Site: Minute Ref. No. 337

Research Presumptive Remedies for Pistol Range.

Action Item No. 400 08-Apr-98 Assigned to: Porter Site: Minute Ref. No. 337
Add Parking Lot Items to BCT Agenda.

Action Item No. 401 08-Apr-98 Assigned to: Smith Site: Minute Ref. No. 337
Finish SureTrack Schedule and prepare individual assignment print outs. FedX to BCT.
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Action Item No. 402 27-Apr-98 Assigned to: Smith Site: SWMU 66 Minute Ref. No. 340
Check logbook to see if geoprobe hit refusal at SWMU 66. Report to BCT 4/28

Action Item No. 403 28-Apr-98 Assigned to: Smith Site: Minute Ref. No. 345

Provide ArcView data to Brian Donaldson

Action Item No. 404 28-Apr-98 Assigned to: Anderson Site: Minute Ref. No. 345

Determine if the backfill used at SWMU 18 was limestone aggregate or pea gravel. Report to Reuse Committee.

Action Item No. 405 28-Apr-98 Assigned to: Smith Site: Minute Ref. No. 345

Check with the MSCHD concerning their policy on bringing PW #1 back online. Report findings to the BCT and the
Reuse committee.

Action Item No. 406 28-Apr-98 Assigned to: Anderson Site: Minute Ref. No. 345
Redefine the boundaries of SWMU 60 to show the true boundary (based on geophysical).

Action Item No. 407 28-Apr-98 Assigned to: All Site: 235 Minute Ref. No. 347

Visit S-235 tomorrow and make determination of the site.

Action Item No. 408 28-Apr-98 Assigned to: Morrison Site: SWMU 5 Minute Ref. No. 349
Check on status of Special Waste Permit for the SWMu 5 soil piles. IN PROGRESS. Permit approved, work in progress.

Action Item No. 409 28-Apr-98 Assigned to: Williamson Site: SWMU § Minute Ref. No. 349

Check on status of Special Waste Permit for the SWMU 5 soil piles. IN PROGRES. Permit approved, Detachment
moving soil. '

Action Item No. 412 28-Apr-98 Assigned to: Anderson Site: Turkey Shoot Minute Ref. No. 352
Revise Turkey Shoot Tech Memo and submit to BCT (include copies to Charles Jobe and Ted Simons).

Action Item No. 413 28-Apr-98 Assigned to: Smith Site: SWMU 5 Minute Ref. No. 353
Add 5 geoprobe points to the Assembly F geoprobe statement of work to be performed in May.

Action Item No. 414 28-Apr-98 Assigned to: Wilson Site: Minute Ref. No. 345
Expedite removal of soil piles at SWMU 60 to accomodate grading project associated with the airport project.

Action Item No. 415 28-Apr-98 Assigned to: Morrison Site: SWMU 2 Minute Ref. No. 356

Check out costs and availability of EPIC aerial photos. Provide information to Jack Carmicheal.

Action Item No. 416 28-Apr-98k Assigned to: Carmichael Site: SWMU 2 Minute Ref. No. 356

Upon recieving info from Jim Morrison, pursue obtaining EPIC photos of SWMU 2. EPIC PROGRAM ONLY IN
PLACE FOR CERCLA PROGRAM SITES.
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Action Item No. 417 29-Apr-98 Assigned to: Carmichael Site: Minute Ref. No. 359

Check into availability of someone to come in a brief team on basics of organic chemistry.

Action Item No. 418 29-Apr-98 Assigned to: Carmichael Site: Minute Ref. No. 359
Provide copies of the chemistry refresher hand-out to BCT

Action Item No. 419 29-Apr-98 Assigned to: Smith Site: Minute Ref. No. 359
Provide copy of charts from the Documents Presentation to Don Litton (NSA Memphis PWO).

Action Item No. 420 29-Apr-98 Assigned to: Porter Site: Minute Ref. No. 359

Ask RAB about the need for a 2nd public repository for documents. WILL BRIEF RAB AT NEXT MEETING. Will be
included in meeting minutes letter to the RAB.

Action Item No. 421 29-Apr-98 Assigned to: Williamson Site: Minute Ref. No. 359

Coordinate with Jim Ferguson and Rodger Aiken concerning correct property boundaries. RODGER A. IS WORKING
ON IT (6/10/98) (7/9/98) (8/11/98) (9/22/98) (10/13/98) (11/10/98) (1/12/99) (2/9/99) Should be completed 3/15.
(5/18/99)(6/22/99)

Action Item No. 422 29-Apr-98 Assigned to: Johns Site: Minute Ref. No. 359

Revise January RAB meeting minutes and redistribute.

Action Item No. 423 29-Apr-98 Assigned to: Johns Site: Minute Ref. No. 359
Provide before/after shots (electronically) for RAB presentations

Action Item No. 424 29-Apr-98 Assigned to: Carmichael Site: SWMU 66 Minute Ref. No. 361
Research the use of passive soil gas to assess groundwater. STILL WORKING ON IT (10/13/98) (11/10/98)

Action Item No. 425 29-Apr-98 Assigned to: Smith Site: SWMU 66 Minute Ref. No. 361
Have well installed (40-50 ft screened interval) at SWMU 66..

Action Item No. 427 29-Apr-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 364

Have historical aerial photo digitized to show land fill operational extent.

Action Item No. 428 29-Apr-98 Assigned to: Williamson Site: SWMU 2 Minute Ref. No. 364

Check with PWO to see if fencing removed from northside can be used for the SWMU 2 fence. NOT LIKELY TO
HAPPEN. Not going to happen.

Action Item No. 430 13-May-98 Assigned to: Donaldson Site: Assembly C Minute Ref. No. 370
Review SWMU 18 GW with Kay W.

Action Item No. 431 13-May-98 Assigned to: Smith Site: N-12 Minute Ref. No. 372
Prepare map showing all fluvial deposits VOC hits in the N-12 area.
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Action Item No. 432 13-May-98 Assigned to: Donaldson Site: Minute Ref. No. 374

Provide copy of the Presumptive Remedies notebook to Team.

Action Item No. 433 16-Jun-98 Assigned to: Smith Site: Minute Ref. No. 392

Collect soil gas and soil samples from N-121. Soil samples to be collected FY99 (spring). Soil gas samples collected,
waiting on demolition of building. CLOSE OUT DUE TO FUTURE PROJECT THAT WILL REQUIRE WORK PLAN
FOR REMOVAL OF SLAB AND SOIL WHICH WILL RESULT IN SOIL SAMPLING.

Action Item No. 434 16-Jun-98 Assigned to: Anderson Site: Minute Ref. No. 392

SWMU 5: Fax proposed well location map to BCT when geoprobe sample analysis is recieved. Take necessary steps to
have the well installed during the SWMU 2/A0C A well installation.

Action Item No. 435 16-Jun-98 Assigned to: Morrison Site: Minute Ref. No. 393
Check with Charles Jobe on SWMU 5 comments - MID-JULY

Action Item No. 436 16-Jun-98 Assigned to: Morrison Site: Minute Ref. No. 393
Coordinate with SDIV to expedite RA review process. (1/12/99)

Action Item No. 437 16-Jun-98 Assigned to: Porter Site: Minute Ref. No. 393

Coordinate with TDEC to expedite RA review process. Possibly have TDEC review EPA (or contractor) comments.
(1/12/99)

Action Item No. 438 16-Jun-98 Assigned to: Donaldson Site: Minute Ref. No. 393

AOC A CMS WORKPLAN: Check on KW comments to review at 7/14 BCT meeting. Check if she is available for 7/14
meeting. NOT AVAILABLE FOR MEETING

Action Item No. 439 16-Jun-98 Assigned to: Stedman Site: Minute Ref. No. 393
Add '1' to 'Addendum’ on CMS Work Plan.

Action Item No. 440 16-Jun-98 Assigned to: Smith Site: Minute Ref. No. 393

ASSEMBLY F RFI WORK PLAN: Verify current version has rationale for sample locations. If not, revise and resubmit
erratta pages. ‘

Action Item No. 441 16-Jun-98 Assigned to: Donaldson Site: Minute Ref. No. 393
Approval of F RFI Work Plan
Action Item No. 442 16-Jun-98 Assigned to: Morrison Site: Minute Ref. No. 393
Approval of F RFI Work Plan.
Action Item No. 443 16-Jun-98 Assigned to: Stedman Site: Minute Ref. No. 393

N-12 UST EA Report: Verify that recommendation to CMS is covered.

Action Item No. 444 16-Jun-98 Assigned to: Morrison Site: Minute Ref, No. 393

Coordinate with Jobe on concurrance letter for the PAH Risk Memo.
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Action Item No. 445 16-Jun-98 A_ssigned to: Morrison Site: Minute Ref. No. 393
SWMU 16 VCA Work Plan: Send approval e-mail.

Action Item No. 446 16-Jun-98 Assigned to: Donaldson Site: Minute Ref. No. 393

Send approval date for the PCB memo to Jim Morrison

Action Item No. 447 16-Jun-98 Assigned to: Morrison Site: Minute Ref. No. 393

Generate concurrance letter for PCB memo.

Action Item No. 448 16-Jun-98 Assigned to: Smith Site: Minute Ref. No. 393
Add Turkey Shoot VCA to SureTrack

Action Item No. 449 17-Jun-98 Assigned to: Donaldson Site: Turkey Shoot Minute Ref. No. 396

Determine lead clean up goal for Turkey Shoot removal (i.e, lead pellets, bird ingestion, etc.).

Action Item No. 450 17-Jun-98 Assigned to: Williamson Site: Turkey Shoot Minute Ref. No. 396
Check logistics/feasibility of handling the disposal of soil removed from the Turkey Shoot.

Action Item No. 451 18-Jun-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 400
Clarify the applicability of the 'Pre-Rule’ land fill closures to SWMUs 2, 10, and 60.

Action Item No. 452 18-Jun-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 400

Overlay aerial intpretations (SWMU 2) on current aerial photo or current base map

Action Item No. 453 18-Jun-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 400
Provide CAD files of SWMU 2 aerial photo interpretations to NSA Memphis (Jim Heide).

Action Item No. 454 18-Jun-98 Assigned to: Smith Site: USTs Minute Ref. No. 401
Have soil data (HA and DPT) from SWMU 5 for presentation of data (investigation of suspected drain lines).

Action Item No. 455 18-Jun-98 Assigned to: Taylor Site: USTs Minute Ref. No. 401

Coordinate with the Detachment to do exploratory trenching at SWMU 5 to verify the existance of the 'drain field' and
type of construction. A minimum of 3 trenches.

Action Item No. 456 18-Jun-98 Assigned to: Williamson Site: USTs Minute Ref. No. 401

Review historical site plans and historical photos for SWMU 5 to determine location and type of buildings that existed and
to determine if there were septic tanks associated. Also have utilities located prior to any trenching operations.

Action Item No. 457 18-Jun-98 Assigned to: Wilson Site: USTs Minute Ref. No. 401

Provide still photos and video of the trenching operations at SWMU 5. Assist R. Williamson in locating utilities prior to
trenching operations.
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Action Item No. 458 18-Jun-98 Assigned to: Stedman Site: MYGRT Minute Ref. No. 404
Revise AOC A Work Plan Addendum (to include the proposed well location map) and distributed to the BCT.

Action Item No. 459 18-Jun-98 Assigned to: Smith Site: AOC A/Assembl Minute Ref. No. 406

Generate tech memo outlining IDW procedures for Assembly F.

Action Item No. 460 18-Jun-98 Assigned to: Porter Site: MAG-41 Gray A Minute Ref. No. 407
Contact Russ Noble about MAG-41.

Action Item No. 461 18-Jun-98 Assigned to: Smith Site: USTs Minute Ref. No. 401

Have someone onsite, with the digital camera, to oversee the trenching operations at SMWU 5.

Action Item No. 462 18-Jun-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 408
Add SWMU 2 RFI Report to SureTrack and the Deliverables schedule

Action Item No. 463 18-Jun-98 Assigned to: Smith Site: SWMU 59 Minute Ref. No. 409

Determine disposal options for fertilizer remaining in the old pesticide shop (SWMU 59). Mod remedial contractor's
contract to include the handling of the fertilizer.

Action Item No. 464 18-Jun-98 Assigned to: Smith Site: SWMU 2 Minute Ref, No. 410
Obtain boring permit from MSCHD for borings south of SWMU 2

Action Item No. 465 18-Jun-98 Assigned to: Donaldson Site: Minute Ref. No. 412
Check availability of computer projector for July BCT meeting in Atlanta.

Action Item No. 466 09-Jul-98 Assigned to: Anderson Site: VCAs Minute Ref. No. 420
Call TDEC to get comments on Soil Removal VCA Report (SWMUs 5, 60, NFF, etc.). Will call TDEC again on 1/14/99.

Action Item No. 467 09-Jul-98 Assigned to: Smith Site: Turkey Shoot Minute Ref. No. 421
ADD TURKEY SHOOT REMOVAL TO SURETRACK

Action Item No. 468 13-Jul-98 Assigned to: Williamson Site: Minute Ref. No. 422

Determine status of the firing range on the Southside. Skeet range still in use, but not pistol range.

Action Item No. 469 13-Jul-98 Assigned to: Smith Site: Minute Ref. No. 422

Arrange for Tina Cantwell (EnSafe) to brief the team with a chemistry refresher (possibly September 23, meeting).
Prepare material to be distributed prior meeting.

Action Item No. 470 13-Jul-98 Assigned to: Smith Site: Minute Ref, No. 422
Fax SWMU 5 GW sampling results to BCT
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Action Item No. 471 13-Jul-98 Assigned to: Williamson Site: Minute Ref. No. 422
Bring video of SWMU 5 trenching

Action Item No. 472 14-Jul-98 Assigned to: Smith Site: SWMU 3 Minute Ref. No. 425
Modify drilling contract to include the installation of one monitoring well at SWMU 5 during the AOC A field activities.

Action Item No. 473 14-Jul-98 Assigned to: Smith Site: N-12 Minute Ref. No. 427

Modify drilling contract to include a lower fluvial deposits wells in the area west of N-12.

Action Item No. 474 14-Jul-98 Assigned to: Williamson Site: N-12 Minute Ref. No. 427

Check on the status of the sedimentation basin project. Not concrete, not funded, conceptual only.

Action Item No. 475 14-Jul-98 Assigned to: Porter Site: N-12 Minute Ref. No. 427

Check on the status of the privatization of the utilities and how it will relate to the possible closure of PW-1. SDIV
CHECKING INTO IT. (1/12/99) PW-1 recommended by SDiv to be closed, TDEC would like to see it closed before
transfer, NSA may need it. (6/22/99)

Action Item No. 476 15-Jul-98 Assigned to: Mulhearn Site: SWMU § Minute Ref. No. 431

Review impact of VCA on the risk assessment for SWMU 5. Discuss with TDEC on the need for TDEC review of the
current risk assessment.

Action Item No. 477 15-Jul-98 Assigned to: Carmichael Site: SWMU 5 Minute Ref. No. 431
Check on availability of large diameter augers (need 30") to install well at SWMU 5.

Action Item No. 478 15-Jul-98 Assigned to: Stedman Site: Minute Ref. No. 432
Submit review dates for MEME Report

Action Item No. 479 15-Jul-98 Assigned to: Porter Site: Minute Ref. No. 432
Check with Brian D. about date conflicts for Dec. 7, 8, 9 (re: Dec. BCT meeting)

Action Item No. 480 15-Jul-98 Assigned to: Anderson Site: Minute Ref. No. 432

Collect one composite soil sample from the slope to the wetland at SWMU 8. Analyze for dieldrin. Coordinate with
TDEC.

Action Item No. 432 16-Jul-98 Assigned to: All Site: Minute Ref. No. 434

Provide layout and sort preferences for SureTrack schedule.

Action Item No. 483 16-Jul-98 Assigned to: Carmichael Site: Assembly F Minute Ref. No. 435

Generate potentiometric surface map for SWMU 20 once survey data is available, fax to BCT. Include concentrations,
depths, and flow directions.

Action Item No. 4384 16-Jul-98 Assigned to: Smith Site: Assembly F Minute Ref. No. 435

Arrange for piezometers to be sampled. If TCE is present, arrange for geoprobe samples to be collected from north of
SWMU 39. Contact TDEC one week prior to sampling.
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Action Item No. 485 16-Jul-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 436
Send figure showing aerial photo intrepretation and location of fence at SWMU 2 to Rob Williamson.

Action Item No. 486 16-Jul-98 Assigned to: Porter Site: Minute Ref. No. 437

Generate a RAB agenda for August meeting. Send out to BCT for review.

Action Item No. 487 16-Jul-98 Assigned to: Williamson Site: Minute Ref. No. 4338

Obtain grading drawings from Russ Noble for the SWMU 10 and SWMU 60 to help determine the amount of 'cover' on
these two areas.

Action Item No. 488 16-Jul-98 Assigned to: Morrison Site: Minute Ref. No. 438

Clarify with J. Boatwright (TDEC-DSW) on the applicability of the land fill closure rules to SWMU 2. Specifically, ifa
land fill ceased operation prior to 1971, but has groundwater contamination, is a cap required?

Action Item No. 489 16-Jul-98 Assigned to: Anderson Site: Minute Ref. No. 438
Review landfill closure regulations and brief the team on their applicability to SWMU 2, 10, and 60.

Action Item No. 490 16-Jul-98 Assigned to: Smith Site: Minute Ref. No. 440
Update SureTrack. Provide hard copies to BCT, plus electronic copy to David Porter. ’

Action Item No. 491 16-Jul-98 Assigned to: Smith Site: Minute Ref. No. 440

Coordinate with Jack Carmichael on MYGRT schedule and effect for AOC A CMS Report, enter new dates into
SureTrack.

Action Item No. 493 11-Aug-98 Assigned to: Donaldson Site: Minute Ref. No. 442
Generate approval letter for the Assembly F RFI Work Plan

Action Item No. 494 11-Aug-98 Assigned to: Morrison Site: Minute Ref. No. 442

Check on specifics pertaining to Risk Communications course. WILL HAVE TERRY FLYNN CONTACT DAVID
PORTER. NO SPECIFIC DATE SET, POSSIBLY JAN. Porter to contact Terry Flynn directly to coordinate.

Action Item No. 495 11-Aug-98 Assigned to: Williamson Site: SureTrack Minute Ref. No. 444

Insure VCA-Petroleum sites schedule will meet the constuction project time constraints (re: SWMU 65). WORK NOT
SCHEDULED FOR ABOUT 2 YEARS.

Action Item No. 496 24-Aug-98 Assigned to: Smith Site: Minute Ref. No. 446
Create Ground Rules Poster. MAKE BIGGER, HAVE LAMINATED.

Action Item No. 497 24-Aug-98 Assigned to: Porter Site: Minute Ref. No. 447

Add Land Reuse Restrictions issue to next month agenda.

Action Item No. 498 24-Aug-98 Assigned to: Smith Site: Minute Ref. No. 447

Collect Basewide water levels prior to well abandonment.
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Action Item No. 499 24-Aug-98 Assigned to: Smith Site: Minute Ref. No. 448
Determine the amount of fill present at SWMU 10 and SWMU 60. Compare Plan drawings to the original grade.

Action Item No. 500 24-Aug-98 Assigned to: Anderson Site: Minute Ref. No. 448
Write point paper addressing SWMU 60 and SWMU 10 'cap’ issue, draft to BCT to discuss at TelCon.

Action Item No. 501 24-Aug-98 Assigned to: Morrison Site: Minute Ref. No. 448
Set up meeting with Mark Thomas and John Boatwright to discuss SWMU 60 and SWMU 10.

Action Item No. 502 25-Aug-98 Assigned to: Wilson Site: Minute Ref. No. 450
Develop game plan concerning Tanks 304/1239. Discuss with Karlyk, bring to Telcon.

Action Item No. 503 25-Aug-98 Assigned to: Porter Site: Minute Ref. No. 453
Asbestos survey: Check if Airfield parcel will be included in the Asbestos Survey. IS NOT.

Action Item No. 504 26-Aug-98 Assigned to: Donaldson Site: Shooting Range = Minute Ref. No. 458

Check Range Rule & SWMU status as it relates to the pistol range. Determine if a time line exists for the removal.

Action Item No. 505 26-Aug-98 Assigned to: Williamson Site: Shooting Range = Minute Ref. No. 458

Check for 'as-builts'/modifications to the pistol range. Check historical use. NO MODIFICATION TO BERM.
EXTERNAL CONSTRUCTION OF BAFFLES.

Action Item No. 506 26-Aug-98 Assigned to: Smith Site: Shooting Range  Minute Ref. No. 458

Check on the applicability, effectiveness, and cost of XRF as it applies to the pistol range investigation. OH HOLD
UNTIL RANGE RULE DECISION IS MADE. '

Action Item No. 507 26-Aug-98 Assigned to: Taylor Site: Shooting Range  Minute Ref. No. 458

Determine funding options for investigation/remediation of pistol range.

Action Item No. 508 26-Aug-98 Assigned to: Smith Site: ' Minute Ref. No. 459
Collect diffusion sampler data from select wells in AOC A.

Action Item No. 509 26-Aug-98 Assigned to: Smith Site: : Minute Ref. No. 461

Write article for inclusion in BRAC Talk: * inconsistent meeting minutes and delays prior to A/V in meeting, * Facilitated
consensus & accuracy, * documented and tracked assignments, * give credit to Cecil Field for program; but went step
further w/ projecting on screen, * Facilitated use of graphics (sampling data, maps, aerials), * planning sample
locations/well locations, * SureTrack - project planning and scheduling, * RAB presentations, * Ability to project digital
data display (photos) ’

Action Item No. 510 26-Aug-98 Assigned to: Smith Site: Minute Ref. No. 461

SWMU 8 Ethylene Oxide Removal Article - Community Awareness, team work, digital photos e-mail, coordination with
grading contractor and airport authority, cooperation w/ local emergency agencies, rapid response,
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Action Item Neo. 511 26-Aug-98 Assigned to: Morrison Site: Minute Ref. No. 461

Write article for BRAC Talk: Under Budget/Innovative Techniques - "No Business As Usual' - * rotasonic, * DPT, *
combination of the two, * onsite lab, * field TPH analyzer, * low tech where appropriate (dig and haul), * include costs, *
embracing DQOs, * honest partnering, * team make up, * IDW management, EXPECTED JULY MEETING.

Action Item No. 512 26-Aug-98 Assigned to: Donaldson Site: Minute Ref. No. 461
Provide copy of cost/saving to Jim Morrison for BRAC Talk article

Action Item No. 513 26-Aug-98 Assigned to: Porter Site: Minute Ref. No. 461
Provide cost/savings to Jim Morrison for BRAC Talk article

Action Item No. 514 26-Aug-98 Assigned to: Taylor Site: Minute Ref. No. 461

Write article for BRAC Talk - Use of Other Agencies - * COE - Soil removal, USTs, drilling, expediting wetland
decisions; * Detachment - soil removals, tank cleaning, trenching at SWMU 5, RAD survey; USGS - geological expertise,
peer review, groundwater modelling, Bill Parks, field work; RASO -

Action Item No. 515 26-Aug-98 Assigned to: Porter Site: Minute Ref. No. 462
Generate memo to PWO about the reuse of the sewage lagoons (SWMU 9) as a paddle boat area by MWR.

Action Item No. 516 26-Aug-98 Assigned to: Carmichael Site: Minute Ref. No. 462

Check with Tim Diehl about map of recent wetland mitigation project and check with Larry about modifying monitoring
well at SWMU 2. (6/22/99) TDOTapparently have not produced a map yet. THERE WILL NOT BE A MAP.

Action Item No. 517 26-Aug-98 Assigned to: Taylor Site: Minute Ref. No. 462
Provide cost estimate for updating southside EBS to NSA Memphis PWO.

Action Item No. 518 26-Aug-98 Assigned to: Smith Site: Minute Ref. No. 462
Fax validated Assembly F gw data to USGS

Action Item No. 519 26-Aug-98 Assigned to: Porter Site: Minute Ref. No. 462
Add Assembly F data to September BCT agenda

Action Item No. 520 26-Aug-98 Assigned to: Smith Site: Minute Ref. No. 463
Set up TelCon for 9/8 @ 1300.

Action Item No. 521 22-Sep-98 Assigned to: Porter Site: Minute Ref. No. 468
Provide TDEC copy of DOD CDR Guidance.

Action Item No. 522 23-Sep-98 Assigned to: Johns Site: Minute Ref. No. 474
Provide BRAC and ERN updates to regulators.
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Action Item No. 523 23-Sep-98 Assigned to: Carmichael Site: Minute Ref. No. 474
Develop RAB presentation on CMS/AOC A Data on new monitoring wells

Action Item No. 524 23-Sep-98 Assigned to: Anderson Site: Minute Ref. No. 474
Develop RAB presentation on EBST

Action Item No. 525 23-Sep-98 Assigned to: Morrison Site: Minute Ref. No. 474

Develop RAB presentation on Landfill closure issues.

Action Item No. 526 23-Sep-98 Assigned to: Williamson Site: Minute Ref. No. 474

Coordinate with Activity to have someone present an update on the COE levee project and other ongoing Activity
projects. PUBLIC WORKS OFFICER WILL UPDATE ON LEVEE PROJECT.

Action Item No. 527 23-Sep-98 Assigned to: Smith Site: Assembly F Minute Ref. No. 475

Prepare proposed geoprobe location map for Assembly F for onsite screening phase.

Action Item No. 528 23-Sep-98 Assigned to: Anderson Site: Minute Ref. No. 476

Generate maps w/ data for SWMU 15 and 21w/ well abandonment recommendations.

Action Item No. 529 23-Sep-98 Assigned to: Carmichael Site: Minute Ref. No. 476

Coordinate and have PDI training for Dec. meeting. WAITING ON RESPONSE FROM COURSE COORDINATOR.
TENTATIVELY SCHEDULED FOR DEC. MEETING (WED. OR THURS), APPROX 1/2 DAY SESSION. Possibility
for Jan/Feb. meeting. SET FOR JAN. MEETING.

Action Item No. 530 24-Sep-98 Assigned to: Smith Site: AOC A Minute Ref. No. 479
Provide water level data to USGS for AOC A '

Action Item No. 531 24-Sep-98 Assigned to: Smith Site: AOC A Minute Ref. No. 479
Set up drilling contract for AOC A wells.

Action Item No. 532 24-Sep-98 Assigned to: Carmichael Site: AOC A Minute Ref. No. 479
Provide pot map to EnSafe for AOC A.

Action Item No. 533 24-Sep-98 Assigned to: Smith Site: AOCA Minute Ref. No. 479

Provide pot map and proposed initial locations maps to BCT.

Action Item No. 534 24-Sep-98 Assigned to: Carmichael Site: AOCA Minute Ref. No. 479
Update model based on new data.

Action Item No. 535 24-Sep-98 Assigned to: Smith Site: AOC A Minute Ref. No. 479

Coordinate with Russ Noble on Airport Authority requirements for the installation of new wells in the AOC A. Info copy
Rob on all communications with Russ. Send via e-mail through Jim Heide.
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Action Item No. 536 24-Sep-98 Assigned to: Smith Site: AOC A Minute Ref. No. 479
Set up Assembly F geoprobe work to coincide with AOC A well installation.

Action Item No. 537 24-Sep-98 Assigned to: Smith Site: Minute Ref. No. 480
Revise BRAC Talk, submit to David, add photos.

Action Item No. 538 24-Sep-98 Assigned to: Anderson Site: Minute Ref. No. 432

Revise SWMU 5 Risk Assessment to include groundwater in the SE corner.

Action Item No. 539 24-Sep-98 Assigned to: Taylor Site: Minute Ref. No. 482
Research the use of ERN funds for dredging the SWMU 9 Sewage Lagoons. ERN ELIGIBLE, VERY LOW PRIORITY.

Action Item No. 540 24-Sep-98 Assigned to: Morrison Site: Minute Ref. No. 482

Check on team building exercise.

Action Item No. 541 13-Oct-98 Assigned to: Morrison Site: Minute Ref. No. 484
Provide EnSafe with comments on the VCA Soils Report

Action Item No. 542 13-Oct-98 Assigned to: Williamson Site: Minute Ref. No. 485
Bring historical aerial photos to BCT meeting to review for activity at SWMU 60 (wetland)

Action Item No. 543 27-Oct-98 Assigned to: Brantley Site: Minute Ref. No. 490
Generate Tech Memo outlining the sampling regime for future groundwater sampling at NSA Mid-South.

Action Item No. 544 27-0ct-98 Assigned to: Donaldson Site: Minute Ref. No. 490

Get concurrance from Kay on the use of diffusion samplers for future groundwater sampling.

Action Item No. 545 27-Oct-98 Assigned to: Morrison Site: SWMU 60 Minute Ref. No. 491

Check with John Boatwright to see if the associated discussion fulfills the monitoring requirements for landfills. (GW
sample collected from the western end of the site, both were non detect.).

Action Item No. 546 27-Oct-98 Assigned to: Smith Site: Minute Ref. No. 492
Generate VCA work plan for the removal of petroleum contaminated soil at SWMU 17.

Action Item No. 547 27-Oct-98 Assigned to: Williamson Site: Minute Ref. No. 492
Find MSDS on bags marked "rice" (assumed poisoned) found in the old pesticide shop (SWMU 59).

Action Item No. 548 27-Oct-98 Assigned to: Donaldson Site: Minute Ref. No. 492

Provide SDIV with a letter confirming that the shooting range on the southside of the base would be considered a SWMU
once it has closed.
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Action Item No. 549 27-Oct-98 Assigned to: Morrison Site: Minute Ref. No. 493
Provide e-mail approval for N-12 Report

Action Item No. 550 27-Oct-98 Assigned to: Porter Site: Minute Ref. No. 493
Send EPA's N-12 e-mail to R. Smith for inclusion in Suretrack.

Action Item No. 551 27-Oct-98 Assigned to: Morrison Site: Minute Ref. No. 493
Provide approval letter for VCA Tanks Report.

Action Item No. 552 27-Oct-98 Assigned to: Morrison Site: Minute Ref. No. 493
Provide approval letter for SWMU 10

Action Item No. 553 27-Oct-98 Assigned to: Morrison Site: Minute Ref. No. 493
Provide approval letter for SWMU 66 report and SWMU 44

Action Item No. 554 27-Oct-98 Assigned to: Donaldson Site: Minute Ref. No. 493
Provide comments/approval on SWMU 44

Action Item No. 555 27-Oct-98 Assigned to: Williamson Site: Minute Ref. No. 493
Provide comments/approval on SWMU 44 report

Action Item No. 556 27-Oct-98 Assigned to: Carmichael Site: Minute Ref. No. 493
Provide comments/approval on SWMU 44 report

Action Item No. 557 27-Oct-98 Assigned to: Morrison Site: Minute Ref. No. 493
Provide comments on SWMU 60.
Action Item No. 558 27-0ct-98 Assigned to: Smith Site: Minute Ref. No. 493

Add SWMU 60 field work to SureTrack

Action Item No. 559 27-Oct-98 Assigned to: Anderson Site: Minute Ref. No. 493
Call TDEC for VCA Soil Comments

Action Item No. 560 28-Oct-98 Assigned to: Smith Site: Assembly F Minute Ref. No. 499
Collect geoprobe groundwater samples along the road, west of SWMU 60, during the Assembly F geoprobe investigation.

Action Item No. 562 27-Oct-98 Assigned to: Williamson Site: SWMU 60 Minute Ref. No. 491
Provide BCT with inventory of aerial photos available at NSA. Include dates and subject.
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Action Item No. 563 27-Oct-98 Assigned to: Smith Site: Minute Ref. No
Contact Bill Neville (SDIV) concerning ArcView/GIS information.

. 492

Action Item No. 564 28-Oct-98 Assigned to: Carmichael Site: Minute Ref. No.

Discuss AOC A sampling schedule with EnSafe to determine MYGRT update schedule.

501

Action Item No. 565 27-Oct-98 Assigned to: Taylor Site: SWMU 60 Minute Ref. No.

Check with COE about trenching at SWMU 60.

491

Action Item No. 566 13-Nov-98 Assigned to: Morrison Site: Minute Ref. No.

Brief team on Monitored Natural Attenuation Course.

506

Action Item No. 567 13-Nov-98 Assigned to: Porter Site: Minute Ref. No.

Check with Terry Flynn on the specifics of the Risk Communications course.

506

Action Item No. 568 16-Dec-98 Assigned to: Smith Site: Minute Ref. No.

Check SWMU 15 data that may impact moving of fence near N-94.

511

Action Item No. 569 16-Dec-98 Assigned to: Smith Site: Minute Ref. No.

Provide Rob Williamson map showing ALL wells in the N-94 area.

511

Action Item No. 570 15-Dec-98 Assigned to: Donaldson Site: AOC A Minute Ref. No. 510
Check with Kay on the spacing of the 3 well, downgradient, ND wells. 250 ft. proposed.

Action Item No. 571 16-Dec-98 Assigned to: Anderson Site: Minute Ref. No. 512
Prepare and present RAB presentation on the current AOC A data. Graphics heavy presentation.

Action Item No. 572 16-Dec-98 Assigned to: Smith Site: ' Minute Ref. No. 512
Produce large SureTrack Schedule

Action Item No. 573 16-Dec-98 Assigned to: Johns Site: Minute Ref. No. 512

Provide site updates to Brian and Jim. Be sure to include info on remaining soil piles. Include Turkey Shoot VCA.

Action Item No. 574 16-Dec-98 Assigned to: Smith Site: Minute Ref. No.

Prepare and present information to RAB on the Assembly F data.

512

Action Item No. 575 16-Dec-98 Assigned to: Anderson Site: Minute Ref. No.

Prepare and present RAB presentation for the Turkey Shoot VCA.

512
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Action Item No. 576 16-Dec-98 Assigned to: Williamson Site: Minute Ref. No. 512
Provide disposition and schedule for soil piles on the Northside to EnSafe to be included in BRAC update to RAB.

Action Item No. 577 17-Dec-98 Assigned to: Taylor Site: Minute Ref. No. 514

Reconfirm the SDiv recommendations made concerning the decontamination/sampling of N-121.

Action Item No. 579 17-Dec-98 Assigned to: Morrison Site: Minute Ref. No. 517

Brief Mark Thomas on the base wide permeability rationale for TPH clean up levels. If Div. Solid Waste buys off on it,
clarify, in writing, what field verification of soil type is (field notes, etc.). Provide information to the Activity to provide
guidance for future clean up efforts on non-BRAC sites.

Action Item No. 580 15-Dec-98 Assigned to: Carmichael Site: AOC A Minute Ref. No. 510
Do sensitivity analysis for source duration on MYGRT model. NOT NEEDED.

Action Item No. 581 15-Dec-98 Assigned to: Morrison Site: AOC A Minute Ref. No. 510

Contact Kay Wischkaemper to discuss source characterization. (1/12/99) TDEC IS NOT GOING TO REQUIRE
SOURCE CHARACTERIZATION, HOWEVER, WITH THE UNDERSTANDING THAT THE MODEL WILL
ASSUME AN INDEFINITE SOURCE DURATION.

Action Item No. 582 25-Jan-99 Assigned to: Carmichael Site: AOC A Minute Ref. No. 524
Install well at SWMU 35 to replace 08LS (MWO08)

Action Item No. 584 25-Jan-99 Assigned to: Taylor Site: AOC A Minute Ref. No. 524
Arrange for Chappelle and Pravakar to be at March meeting to review and discuss AOC A data.

Action Item No. 585 25-Jan-99 Assigned to: Carmichael Site: AOC A Minute Ref. No. 524
Discuss the proposed pump test with internal USGS staff and EnSafe to devise a plan.

Action Ttem No. 586 26-Jan-99 Assigned to: Porter Site: Minute Ref. No. 529

Coordinate with Jim Morrison on the inclusion of addtional TDEC personnel.

Action Item No. 587 26-Jan-99 Assigned to: Morrison Site: Minute Ref. No. 529

Coordinate with David Porter on the inclusion of addtional TDEC personnel.

Action Item No. 588 27-Jan-99 Assigned to: Anderson Site: Minute Ref. No. 531

Complete Individual Excercises in the "Team & Temperament” handbook. Team Excercises will be conducted at the next
BCT meeting

Action Item No. 589 27-Jan-99 Assigned to: Smith Site: Minute Ref. No. 531

Complete Individual Excercise in the Team and Temperament Handbook
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Action Item No. 590 27-Jan-99 Assigned to: Stedman Site: Minute Ref. No. 531

Complete Individual Excercises in the Team and Temperament handbook

Action Item No. 591 27-Jan-99 Assigned to: Donaldson Site: Minute Ref. No. 531

Complete Individual Excercises in the Team and Temperament handbook

Action Item No. 592 27-Jan-99 Assigned to: Barker Site: Minute Ref. No. 531

Complete Individual Excercises in the Team and Temperament handbook

Action Item No. 593 27-Jan-99 Assigned to: Porter Site: Minute Ref. No. 531

Complete Individual Excercises in the Team and Temperament handbook

Action Item No. 594 27-Jan-99 Assigned to: Taylor Site: Minute Ref. No. 531

Complete the Individual Excercises in the Team and Temperament handbook

Action Item No. 595 27-Jan-99 Assigned to: Morrison Site: Minute Ref. No. 531

Complete the Individual Excercises in the Team and Temperament handbook

Action Item No. 596 27-Jan-99 Assigned to: Carmichael Site: Minute Ref. No. 531

Complete Individual Excercises in the Team and Temperament handbook

Action Item No. 597 26-Jan-99 Assigned to: Donaldson Site: Minute Ref. No. 529
Check with EPA attornies to see if transfer can take place with draft RFI reports in place, instead of Final versions.

Action Item No. 598 26-Jan-99 Assigned to: Porter Site: Minute Ref. No. 529

Review remaining goals and make adjustments to SureTrack, review workloads with each person individually.

Action Item No. 599 27-Jan-99 Assigned to: Porter Site: Minute Ref. No. 532
Add N-6 Well to Telcon Agenda,

Action Item No. 600 27-Jan-99 Assigned to: Carmichael Site: Minute Ref. No. 533

Check with Frank Chapelle on the advisability of performing a pump test on the leading edge of the plume, as it relates to
monitored natural attenuation. :

Action Item No. 601 09-Feb-99 Assigned to: Smith Site: AOC A Minute Ref. No. 536
Provide map to TDEC showing hits and flow direction for the N-6 plume.

Action Item No. 602 22-Feb-99 Assigned to: Carmichael Site: AOC A Minute Ref. No. 538
Check on the applicability/availability of borehole flow meter.
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Action Item No. 603 23-Feb-99 Assigned to: Stedman Site: AOC A Minute Ref. No. 540
Coordinate with USGS on pump test strategy.

Action Item No. 604 23-Feb-99 Assigned to: Carmichael Site: AOC A Minute Ref. No. 540
Coordinate with EnSafe on pump test strategy.

Action Item No. 605 23-Feb-99 Assigned to: Barker Site: AOC A Minute Ref. No. 540
Determine adjacent property owner for property north of AOC A in anticipation of site access for well installation.
Action Item No. 606 23-Feb-99 Assigned to: Barker Site: AOC A Minute Ref. No. 540
Determine altitudes for two benchmarks located on the northside.

Action Item No. 607 23-Feb-99 Assigned to: Stedman Site: AOCA Minute Ref. No. 540
Develop straw man to outline the objectives of the meeting with Chapelle, Prabakar, et al. PRODUCE FINAL
SUMMARY PACKAGE. USGS WILL PROVIDE INFO ON SOLUTE TRANSPORT MODEL.

Action Item No. 608 23-Feb-99 Assigned to: Carmichael Site: AOC A Minute Ref. No. 540
Using the model, project potential offsite well locations.

Action Item No. 609 23-Feb-99 Assigned to: Carmichael Site: AOC A Minute Ref. No. 540
Coordinate with property owner of the 'Shipp Road' well.

Action Item No. 610 23-Feb-99 Assigned to: Donaldson Site: Minute Ref. No. 542
Check with EPA attornies about institutional control.

Action Item No. 611 23-Feb-99 Assigned to: Morrison Site: Minute Ref. No. 542
Check with TDEC attornies on institutional controls.

Action Item No. 612 23-Feb-99 Assigned to: Anderson Site: Minute Ref. No. 542
Revise Institutional Controls map based on BCT comments. Provide reduced copies to EPA/TDEC/NSA prior to next
meeting.

Action Item No. 613 23-Feb-99 Assigned to: Porter Site: Minute Ref. No. 543
Provide EPA with copy of TDEC comments on the CDR.

Action Item No. 614 23-Feb-99 Assigned to: Donaldson Site: Minute Ref. No. 543
Send David approval for Assembly F CSI report.

Action Item No. 615 23-Feb-99 Assigned to: Morrison Site: Minute Ref. No. 543

Send approval e-mail to David for Assembly F CSI report.
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Action Item No. 616 23-Feb-99 Assigned to: Donaldson Site: Minute Ref. No. 543
Check into SOB and/or ROD training,

Action Item No. 617 23-Feb-99 Assigned to: Taylor Site: Minute Ref. No. 544

Coordinate with David Porter to determine applicability of the Range Rule to the Turkey Shoot and to explore contracting
options for the removal/disposal.

Action Item No. 618 24-Feb-99 Assigned to: Smith Site: N-121 Minute Ref. No. 548
Prepare and submit Tech Memo Work Plan for additional soil sampling beneath the slab at N-121.

Action Item No. 619 24-Feb-99 Assigned to: Taylor Site: N-121 Minute Ref. No. 548

Coodinate with James Worthy to provide specifications to the Activity concerning decon of N-121. OVERCOME BY
EVENTS.

Action Item No. 620 24-Feb-99 Assigned to: Anderson Site: Minute Ref. No. 549
Complete PDI Team building goals.

Action Item No. 621 24-Feb-99 Assigned to: Smith Site: Minute Ref. No. 549
Complete PDI training.
Action Item No. 622 24-Feb-99 Assigned to: Donaldson Site: Minute Ref. No. 549
Complete PDI Training
Action Item No. 623 24-Feb-99 Assigned to: Barker Site: Minute Ref. No. 549
Complete PDI Training
Action Item No. 624 24-Feb-99 Assigned to: Porter Site: Minute Ref. No. 549
Complete PDI Training
Action Item No. 625 24-Feb-99 Assigned to: Taylor Site: Minute Ref. No. 549
Complete PDI training.
Action Item No. 626 24-Feb-99 Assigned to: Morrison Site: Minute Ref. No. 549
Complete PDI training.
Action Item No. 627 24-Feb-99 Assigned to: Carmichael Site: Minute Ref, No. 549
Complete PDI training.
Action Item No. 628 24-Feb-99 Assigned to: Anderson Site: Minute Ref. No. 551

Prepare a 'conceptual model' showing AOC A GW plume.
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Action Item No. 629 24-Feb-99 Assigned to: Anderson Site: Minute Ref. No. 551

Arrange for backup note taker for the RAB/remind custodian about room set up.

Action Item No. 630 24-Feb-99 Assigned to: Anderson Site: Minute Ref. No. 551
Prepare/present AOC A RAB presentation.

Action Item No. 631 24-Feb-99 Assigned to: Smith Site: Minute Ref. No. 551

Prepare presentation poster on SWMU 59 removal.

Action Item No. 632 24-Feb-99 Assigned to: Anderson Site: Minute Ref. No. 553
Check on availability of low flow bore hole meter (KVA)

Action Item No. 633 24-Feb-99 Assigned to: Smith Site: Minute Ref. No. 553
General AOC A maps for BCT.

Action Item No. 635 22-Mar-99 Assigned to: Donaldson Site: AOC A Minute Ref. No. 559
Review the 1st 6 questions from the Proposed Questions list generated by J. Stedman for the May BCT meeting.

Action Item No. 636 22-Mar-99 Assigned to: Morrison Site: AOC A Minute Ref. No. 559
Meet with EPA to discuss the 1st 6 of the Proposed Questions prepared by J. Stedman for the May BCT meeting.

Action Item No. 637 22-Mar-99 Assigned to: Anderson Site: AOC A Minute Ref. No. 559
Review and prepare additional questions for the May BCT meeting. Submit to J. Stedman.

Action Item No. 638 22-Mar-99 Assigned to: Barker Site: AOCA Minute Ref. No. 559
Review and prepare additional questions for the May BCT meeting. Submit to J. Stedman.

Action Item No. 639 22-Mar-99 Assigned to: Taylor Site: AOC A Minute Ref. No. 559
Review and prepare additional questions for the May BCT Meeting.

Action Item No. 640 23-Mar-99 Assigned to: Stedman Site: AOC A Minute Ref. No. 561

Prepare tech memo work plan (2 -3 pages) outlining procedures, and env. compliance issues for the proposed pump tests.

Action Item No. 641 23-Mar-99 Assigned to: Carmichael Site: AOC A Minute Ref. No. 561
Conduct borehole flow meter logging at the wells behind Building 1694.

Action Item No. 642 23-Mar-99 Assigned to: Anderson Site: SWMU 10 Minute Ref. No. 562

Sample SWMU 60 wells in accordance with TDEC letter to address/closeout SWMU 10. [6/22/9 - SWMU 60 wells will
be sampled as part of AOC A)
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Action Item No. 643 23-Mar-99 Assigned to: Donaldson Site:
Check on status of EPA review comments on SWMU 18.

Minute Ref. No. 565

Action Item No. 644 23-Mar-99 Assigned to: Porter Site:
Add AOC A sampling/pump test dates to schedule.

Minute Ref. No. 565

Action Item No. 645 23-Mar-99 Assigned to: Anderson Site:

Minute Ref. No. 566

Compile information on number of sites closed per calender year; include number acres per color classification per year.

Number of wells installed. Number of investigations started and completed, and other factoids.

Action Item No. 646 23-Mar-99 Assigned to: Donaldson Site:

Compile list of Team accomplishments for Team Briefing Package.

Minute Ref. No. 566

Action Item No. 647 23-Mar-99 Assigned to: Smith Site:

Compile photos of sites and technologies of interest.

Minute Ref. No. 566

Action Item No. 648 23-Mar-99 Assigned to: Smith Site:

Break down wells by date installed, create map(s) showing number of wells over time.

Minute Ref. No. 566

Action Item No. 649 23-Mar-99 Assigned to: Anderson Site:

Compile some interesting factoids for the Team Briefing.

Minute Ref. No. 566

Action Item No. 650 23-Mar-99 Assigned to: Porter Site:

Revise Team Briefing Presentation.

Minute Ref. No. 566

Action Item No. 651 24-Mar-99 Assigned to: Smith Site:
Prepare poster showing progress of the SWMU 2 fencing project.

Minute Ref. No. 568

Action Item No. 652 24-Mar-99 Assigned to: Porter Site:
For the AOC A investigation, arrange for adjacent property owner(s) to be contacted.

Minute Ref. No. 568

Action Item No. 653 24-Mar-99 Assigned to: Carmichael Site:

Coordinate with the well owner to sample the McNamara well (Shipp Road).

Minute Ref. No. 568

Action Item No. 657 27¥Apr-99 Assigned to: Morrison Site: Minute Ref. No. 583
Review SWMU 15 RFI report regarding the discepancy between the 1992 Closure Report and the RFI data. Coordinate
with facility.

Action Item No. 658 28-Apr-99 Assigned to: Johns Site: Minute Ref. No. 590

Include Activity and USGS (i.e., broaden distribution ) when faxing BRAC/ERNA fact sheet for review to improve QC

check.
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Action Item No. 659 28-Apr-99 Assigned to: Carmichael Site: Minute Ref. No. 590

Check on possible existence of old wells at former drive-in theatre and church near Hwy 51 (per Mayor Harvell).

Action Item No. 660 28-Apr-99 Assigned to: Wilson Site: Minute Ref. No. 593

With EnSafe assistance, prepare a letter to TDEC (Clayton B.) describing what has been done in past and what is proposed
to be done in future regarding use of basewide permeability values to determine site cleanup levels for petroleum. ON
PWO'S DESK FOR SIGNATURE.

Action Item No. 661 28-Apr-99 Assigned to: Bullington ‘Site: Minute Ref. No. 593

Compile guidance/policy information regarding permeability-based petroleum cleanup levels and provide to Activity.

Action Item No. 662 28-Apr-99 Assigned to: Smith Site: Minute Ref. No. 593

Provide hard copy of meeting minutes to Clayton at 401 Church St., 5th Floor, L & C Tower, Nashville, TN 37243,
Clayton's phone number is 615/532-0859; fax = 532-0886.

Action Item No. 663 28-Apr-99 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 594

Provide Jack Carmichael a SWMU 2 data package, then meet with him to prepare a proposal for additional or no further
investigation.

Action Item No. 664 28-Apr-99 Assigned to: Anderson Site: Minute Ref. No. 595
Coordinate with Mark Taylor to prepare a BRAC TALK article on diffusion samplers.

Action Item No. 665 18-May-99 Assigned to: Morrison Site: Minute Ref. No. 600'
Check w/Brian Caitlin about PW-1

Action Item No. 666 18-May-99 Assigned to: Smith Site: Minute Ref. No. 600

Develop and sample McNamara well.

Action Item No. 667 18-May-99 Assigned to: Morrison Site: Minute Ref. No. 600

Check w/ owner of nursery on HWY 51 concerning well.

Action Item No. 668 18-May-99 Assigned to: Donaldson Site: Minute Ref. No. 601

Check on the 'peeling paint' issue as it relates to the N-48 Water Tower.

Action Item No. 669 18-May-99 Assigned to: Taylor Site: Minute Ref. No. 601
Check on funding for the clean up of the N-48 Water Tower.

Action Item Neo. 670 18-May-99 Assigned to: Anderson Site: Minute Ref. No. 601

Delineate N-48 area using XRF (by 4Jun99), tabulate data (by 9June99) and produce work plan outline clean up of the site
(by 25 June 99).

Action Item No. 671 19-May-99 Assigned to: Anderson Site: AOC A Minute Ref. No. 605

Select location of well to answer 1 vs 2 plume quandry.
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Action Item No. 672 19-May-99 Assigned to: Anderson Site: Minute Ref. No. 607

Provide list of 'Final' documents to the BCT, and provide green for approved documents.

Action Item No. 673 19-May-99 Assigned to: Smith Site: Minute Ref. No. 607
Provide pictures of diffusion samplers to Mark Taylor.

Action Item No. 674 19-May-99 Assigned to: Bullington Site: Minute Ref. No. 607
Provide lead action level guidance to Randy Wilson.

Action Item No. 675 22-Jun-99 Assigned to: Heide Site: Minute Ref. No. 615

Determine when the last time N-48 water tower was painted, and was lead based paint used on that project.

Action Item No. 676 22-Jun-99 Assigned to: Stedman Site: Minute Ref, No. 616

Provide dates for long-term monitoring/well abandonment memo, and dates for the field work, and after action report to
David Porter

Action Item No. 677 22-Jun-99 Assigned to: Carmichael Site: Minute Ref. No. 616
Give revised dates for the MYGRT Report.

Action Item No. 678 22-Jun-99 Assigned to: Anderson Site: Minute Ref. No. 616
Prepare addendum to the AOC A RFI Report

Action Item No. 679 22-Jun-99 Assigned to: Donaldson Site: N-48 Minute Ref. No. 618

Have N-48 risk assumptions/assessment reviewed.

Action Item No. 680 22-Jun-99 Assigned to: Morrison Site: N-48 Minute Ref. No. 618

Have N-48 risk assumptions/assessments reviewed.

Action Item No. 681 23-Jun-99 Assigned to: Anderson Site: Minute Ref. No. 623
Prepare and present new offsite well data. Present update on CMS. Present data on the N-48 Water Tower (lead)

Action Item No. 682 23-Jun-99 Assigned to: Stedman Site: Minute Ref. No. 623
Prepare presentation on CMS update for L. Anderson to present at the July RAB.

Action Item No. 683 23-Jun-99 Assigned to: Smith Site: Minute Ref. No. 623

Prepare Assembly F groundwater data for L. Anderson to present at the July RAB. (CHANGE THIS TO OCTOBER
RAB) Update Deliverables Presentation for L. Anderson to present at the July RAB. Prepare maps for offsite results, and
F/G/H results, and NATTC. PREPARE FOR OCTOBER RAB.

Action Item No. 684 23-Jun-99 Assigned to: Porter Site: Minute Ref. No. 623

Prepare and present information on the Asbestos Abatement.
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Action Item No. 685 23-Jun-99 Assigned to: Johns Site: Minute Ref. No. 623
Prepare ERN/BRAC Updates. In addition to EPA and TDEC, submit to SDIV, NSA, USGS for review.

Action Item No. 686 23-Jun-99 Assigned to: Smith Site: Minute Ref. No. 624

Revise Groundrules based on consensus

Action Item No. 687 23-Jun-99 Assigned to: Taylor Site: 121 Minute Ref. No. 625

Coordinate with Bill Reed (SDIV) concerning N-121 demolition and demolition contractors scope of work. OVERCOME
BY EVENTS.

Action Item No. 688 23-Jun-99 Assigned to: Heide Site: 1211 Minute Ref. No. 626
Conduct exploratory digging at the area where sink drains at N-1211 to see if a small dry well exists.

Action Item No. 689 27-Jul-99 Assigned to: Stedman Site: Minute Ref. No. 633

Notify Base Security and Airfield that we will be onsite overnight. Notify MSCHD of pump test. Let Jack C. know if we
want 1694 WL recorder frequency changed from hourly. Ensure discharge hose from well remains at top of tank so head
will not change with tank water level. Find out if Rodney Wilson plans to have personnel onsite during test.

Action Item No. 690 27-Jul-99 Assigned to: Anderson Site: AOC A Minute Ref. No. 634

Forward 7/15/99 email regarding offsite well results to Jack C. so he can provide to Mr. Edwards (offsite property owner
group) along with map.

Action Item No. 691 27-Jul-99 Assigned to: Stedman Site: AOC A Minute Ref. No. 636

Check with TDEC UIC personnel (Scotty Sorrels) in Nashville about requirements related to pilot scale study. Jim
Morrison will provide phone number.

Action Item No. 692 27-Jul-99 Assigned to: Morrison Site: AOCA Minute Ref. No. 636
Provide phone number for Scotty Sorrels (TDEC UIC) to EnSafe (Stedman).

Action Item No. 693 27-Jul-99 Assigned to: Anderson Site: N-48 Minute Ref. No. 637

Check with Pei on use of default vs. site-specific parameters for calculating lead cleanup level for N-48. Collect samples
from 3-6 inch interval for total lead (two from hottest grid squares and one from "medium" grid square) and one surface
sample (hottest grid square) for TCLP analysis. Prepare ballpark cost estimate for removal.

Action Item No. 694 27-Jul-99 Assigned to: Taylor Site: N-48 Minute Ref. No. 637
Check on funding for N-48 soil removal.

Action Item No. 695 27-Jul-99 Assigned to: Johns Site: Minute Ref. No. 639
Coordinate with David Porter on public notices for FOSTS

Action Item No. 696 27-Jul-99 Assigned to: Porter Site: Minute Ref. No. 640

Provide most recent Navy LUCIP guidance to Jim Morrison.
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Action Item No. 697 27-Jul-99 Assigned to: Hughes Site: SWMU 18 Minute Ref. No. 641
Include SWMU 18 data in conceptual model.

Action Item No. 698 27-Jul-99 Assigned to: Hughes Site: N-6 UWT Minute Ref. No. 642

Update conceptual model to show that results from birdbath well (54LF) provide evidence that plumes south of runway
are connected to plume north of runway.

Action Item No. 699 28-Jul-99 Assigned to: Morrison Site: Minute Ref. No. 647
Check with John Boatwright (TDEC DSWM) about methane monitoring for demo landfills.

Action Item No. 700 28-Jul-99 Assigned to: Porter Site: Minute Ref. No. 647
Follow up with Russ Noble on LUCIP issues and transfer barriers.

Action Item No. 701 28-Jul-99 Assigned to: Morrison Site: Minute Ref. No. 651
Send approval letter for Bupers Construction Site Report.

Action Item No. 702 28-Jul-99 Assigned to: Smith Site: Minute Ref. No. 651
Contact David Porter to give him ERNA schedule dates.

Action Item No. 703 28-Jul-99 Assigned to: Smith Site: Minute Ref. No. 653

Set up telcon with Jack C., Mark T., Brian D. (if available), Randy W. (if available), and Clayton B. to discuss SWMU 2
sampling strategy.

Action Item No. 704 28-Jul-99 Assigned to: Taylor Site: Minute Ref. No. 653

Check with Robert Smith to find out if samples were collected beneath former SWMU 39 PCB transformer storage pad.
Send Clayton B. a letter incorporating petroleum contamination adjacent to SWMU 39 into petroleum VCA removals.

Action Item No. 705 28-Jul-99 Assigned to: Smith Site: Minute Ref. No. 653

Review SWMU 24 and auto hobby shop gray area data to evaluate whether installation of gas lines into buildings will
present a problem. Coordinate with Mark T. and Randy W. (and Brian/Clayton if necessary).

Action Item No. 706 28-Jul-99 Assigned to: Taylor Site: Minute Ref. No. 653

Review SWMU 24 and gray area data with Robert Smith to evaluate whether installation of gas lines into buildings at auto
hobby shop will present a problem.

Action Item No. 707 28-Jul-99 Assigned to: Porter Site: Minute Ref. No. 655

Modify LUCIP to include provisions for future property owners to install water supply wells in restricted area after
receiving approval from Navy, EPA, State, and MSCHD.
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